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UNITED STATES

DEPARTMENT OF THE INTERIOR 5. LeaseSerialNo.
U-01304

BUREAU OF LAND MANAGEMENT

APPLICATION FOR PERMIT TO DRILL OR REENTER
6. If Indian, Allotee or TribeName

la. Typeof work: DRILL REENTER
7 IfUnitor CAAgreement,Nameand No.

8. LeaseNameand Well No.
Ib. Typeof Well: Oil Well Gas Well Omer SingleZone Multiple Zone EAST CHAPITA 44-05

2. Nameof Operator 9. API Well No.
EOG RESOURCES, INC. ©Û

3a. Address P.O. Box 1815 Vernal Ut 84078 3b. PhoneNo.(inc/mle area code) 10. Field a Ëool,or Exploratory
435-789-0790 NATURAL BUTTES

4. Location of Well(Repon location clearly andin accodance with any Staterequirements *) 11. Sec.,T. R. M. or Blk.and Surveyor Area

At surface 2175 FSL 2108 FWL (NE/SW) 40.063683 LAT 109.352781 LON
{pgó ¶¶ Zf (4 a 9 SECTION 5, T9S, R23E S.L.B&M

At proposedprod.zone SAME

14. Distancein miles and directionfromnearest townor post office* 12. Countyor Parish 13. State
43.6 MILES SOUTH OF VERNAL, UTAH UINTAH UT

15. Distancefromproposed* 2108, 16. No. of acres inlease 17. SpacingUnitdedicatedtothiswell
locationto nearest
propertyor leaseline,ft.
(Alsotonearest drig unit line,if any) 465' 2451 40

18. Distancefromproposedlocation* 19. ProposedDepth 20. BLM/BIABond No.on file
to nearest well, dnlling,completed,
applied for,on thislease,ft. 1800' 9500' NM 2308

21. Elevations (Showwhether DF,KDB, RT,GL, etc.) 22. Approximatedatework will start* 23. Estimatedduration
4870' GL 45 DAYS

24. Attachments

The following,completed inaccordance with therequirements of OnshoreOiland GasOrderNo.1,must be attached tothis form:

1. Wellplatcertifiedbya registered surveyor. 4. Bondto cover the operations unless covered by an existing bondon file (see

2. A DrillingPlan. Item20 above).

3. A SurfaceUse Plan(if the locationis on NationalForestSystemLands,the 5. Operatorcertification
SUPO must be filedwith theappropriate Forest ServiceOffice). 6. Suchother site specific information and/or plansas may be required bythe

BLM.

25. Si Name (Printed Typed) Date
Kaylene R. Gardner 05/18/2006

Regulat nt

proved y'Si nat ^ Name (Printed Typed) Date
,

BRADIFY G. HILL OS 15'
Title ENVIMSWIENTALMANAGER

Applicationapprovaldoesnot warrant or certifythat theapplicant holdslegalor equitabletitletothoserights inthe subjectleasewhich would entitle theapplicantto
conductoperations thereon.
Conditionsof approval, if any, areattached.

Title 18U.S.C.Section1001andTitle43 U.S.C.Section1212,make it a crime forany personknowinglyand willfully tomake to any departmentor agency of the United
Statesany false,fictitiousor fraudulentstatements or representations as to any matter within itsjurisdiction.

*(Instructions on page 2)

Federal
Approvalof thIs

ActionIs
Necessary

DIVOF01, GAS&



EOG RESOURCES, INC.T9S R23E S.L.B.&M. ,,,,,,...c.1977BrassCap,
0.4'H¢,s. Well location, EAST CHAPITA #44-5, located asg,' "•
or st°"" shown in the NE 1/4 SW 1/4 of Section 5,TBS sasse'Js"w - reso.ss' («eos.) ses·56'54"W

- 262J.57' (Meas.) T9S, R23E, S.L.B.&M. Uintah County, Utah.T9S 7477 s,... c..
0.9' High, Set

BASIS OF ELEVATION
LOT 4 LOT 3 LOT 2 LOT 1 BENCH MARK (20EAM) LOCATED IN THE SE 1/4 OF SECTION

35, TSS, R21E, S.L.B.&M. TAKEN FROM THE OURAY SE
QUADRANGLE,UTAH, UINTAH COUNTY, 7.5 MINUTE SERIES
(TOPOGRAPHICAL MAP) PUBLISHED BY THE UNITED STATES
DEPARTMENTOF THE INTERIOR, GEOLOGICALSURVEY. SAID
ELEVATIONIS MARKEDAS BEING4697 FEET.

N5 ,,,, ,,... c.1977 Ðrass Cap'
1.J' High, Pile0.4' High, Pile
of Stonesor stones

2108' EAST CHAP/TA/44--5 -g

a
^8

Bev. Ungraded Ground = 4872' S 2 o 2

SCALE

CERTI
THIS IS TO CERTIFYTHAT THE \ÎÀÔ A M
FIELD NOTES OF ACTUALSUR DE BY D
SUPERVISIONAND THAT THE S T Tg THE
BEST OF MY KNOWLEDGEAND

1977 Brass CoP, 1977 Brass Cap,1.0' High, he 0.5' High, Pile REGIST g R1977 Brass Cap of Stones of Stones REGISTRATIO
. 319SB9°37'467

- 2642.52' (Meas.) NB957'JJT - 26]S.02' (Meas.)
'

STATE OF UTAH

MAH SGINEERING & IAND MVEYINGBASIS OF BEARINGS
85 SOUTH 200 EAST - VERNALUTAH 84078BASIS OF BEARINGS IS A G.P.S. OBSERVATION.

(435) 789-1017
LEGEND: (NAD 83)

SCALE DATE SURVEYED: DATE DRAWN:LATITUDE = 40°03'49.26" (40.063683) 1" = 1000' 04-12-06 04-19-06=
90° SYMBOL LONGITUDE= 109°21'10.01"

(109.352781)
PARTY REFERENCES

= PROPOSED WELL HEAD·
AADTU2D7E

= 40°03'49.39" 40.063719
B.J. T.C. S.L. G.L.O. PLAT

WEATHER FILEA = SECTION CORNERS LOCATED. LONGITUDE= 109°21'07.56" (109.352100)
HO EOG RESOURCES,



EIGHT POINT PLAN

EAST CHAPITA 44-05
NE/SW, SEC. 5, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION DEPTH (KB)
Green River FM 1,934'
Wasatch 4,863'
Chapita Wells 5,498'
Buck Canyon 6,168'
North Horn 6,812'
Island 7,155'
KMV Price River 7,340'
KMV Price River Middle 8,019'
KMV Price River Lower 8,851'
Sego 9,297'

Estimated TD: 9,500' or 200'± below Sego top Anticipated BHP: 5,190Psig

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:
RATING FACTOR

HOLE SIZE INTERVAL BZE WEIGHT GRADE THREAD COLLAPSE /BURST/ TENSILE
Conductor: 17 ½" O' - 45' 13 ¾" 48.0# H-40 STC 770 PSI 1730 PSI 322,000#
Surface 12-1/4" 45' - 2,300'KB± 9-¾" 36.0# J-55 STC 2020 PSI 3520 Psi 394,000#

Production: 7-7/8" 2,300'±- TD 4-½" 11.6# N-80 LTC 6350 PSI 7780 Psi 223,000#

g 12-¼" surface hole will be drilled to a total depth of 200'± below the base of the Green
River lost circulation zone and cased w/9-¾" as shown to that depth. Drilled depth may be
shallower or deeper than the 2300' shown above depending on the actual depth of the loss zone.
All casing will be new or inspected.

5. Float Eauipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5* joint to surface. (15 total)

8 point plan-EOG I



EIGHT POINT PLAN

EAST CHAPITA 44-05
NE/SW, SEC. 5, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

Float Equipment: (Cont'd)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 jointcasing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent
marker collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch.
Centralizers to be placed 5' above shoe on joint #1, top of joint #2, and every 2nd joint to 400' above
Wasatch Island top. (30± total). Thread lock float shoe, top and bottom of float collar, and top of 2nd

joint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

Air/air mist or aerated water.

Production Hole Procedure (2300'± - TD): Anticipated mud weight 9.5 - 10.5 ppg depending on
actual wellbore conditions encountered while drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used
to control viscosity w/PHPA polymer used for supplemental viscosity and clay
encapsulation/inhibition. Water loss will be maintained at <15cc's using white starch or
PAC. Bactericides will be used as needed. Anticipated pH will range from 9.0-10.0.
Mud weight will be adjusted as necessary for well control. Deflocculants/thinners will be
used as necessary to maintain mud quality. LCM sweeps will be utilized as necessary to
control lost circulation and mud loss. CO2 contamination, if encountered, will be treated
with lime and gypsum.

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 2 - Item E: Special Drilling Operations

EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length.
Due to reduce location excavation, the blooie line will be approximately 75' in length

8. EVALUATION PROGRAM:

Logs: Mud log from base of surface casing to TD.
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

Cement Bond / Casing Collar Locator and Pulsed Neutron

8 point plan-EOG 2



EIGHT POINT PLAN

EAST CHAPITA 44-05
NE/SW, SEC. 5, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2300'±):

Lead: Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 3 lb/sx GR3 ¼ #/sx
Flocele mixed at 11 ppg, 3.82 n3/sk.yield, 23 gps water.

Tail: Class "G" cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft*/sk., 5.2 gps
water.

Top Out: As necessary with Class "G" cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18
R3/sk.,5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail cement to
500'above the casing shoe.

Production Hole Procedure (2300'± - TD)

Lead: 147 sks: 35:65 Poz "G" w/4% D20 (Bentonite), 2% Dl74 (Extender), 0.2% D65
(Dispersant),0.2% D46 (Antifoam), 0.75% D112 (Fluid Loss Additive), 0.200%
Dl3 (Retarder), 0.25 pps D29 (cello flakes) mixed at 13.0 ppg, 1.75 n3/sk.,9.19
gps water.

Tail: 893 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075% Dl3
(Retarder), 0.2% Dl 67 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at
14.1 ppg, 1.28 ft3/sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.
Final Cement volumes will be based upon gauge-hole plus 45% excess.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):
Sloughing shales, lost circulation and key seat development are possible in the Wasatch Formation.

8 point plan-EOG 3



EIGHT POINT PLAN

EAST CHAPITA 44-05
NE/SW, SEC. 5, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds
will be used, produced, stored, transported, or disposed of annually in association with the drilling of this
well. Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning
quantities, will be used, produced, stored, transported, or disposed of in association with the drilling of this
well.

(Attachment: BOP Schematic Diagram)

8 point plan-EOG 4



EOG RESOURCES 11" 5,000 PSI W.P. BOP
CONFIGURATION PAGE 1 OF 2
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EOG RESOURCES CHOKE MANIFOLD CONFIGURATIO PAGE20F
WI 5,000 PSI WP VALVES

3" MIN. lD TO 3" MIN. ID BLEED 3" MIN. ID TO
SEPARATOR, OR PIT LINETO PIT SEPARATOR, OR PIT

I

i

MANUAL
CHOKE

ADJUSTABLE

4" 6,000 PSI CHOKE
LINE FROM HCR

VALVE

Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe
rams.

5. All BOPE specifications and configurations will meet Onshore Order #2



eog resources

EAST CHAPITA 44-05
NESW, Section 5, TOS, R23E

Uintah County, Utah

SURFACE USE PLAN

NOTIFICATION REQUIREMENTS

Location Construction: Forty-eight (48) hours prior to construction of location and access
roads.

Location Completion: Prior to moving on the drilling rig.

Spud Notice: At least twenty-four (24) hours prior to spudding the well.

Casing String and Twenty-four (24) hours prior to running casing and cementing
Cementing: all casing strings.

BOP and related Twenty-four (24) hours prior to running casing and tests.
Equipment Tests:

First Production Notice: Within five (5) business days after new well begins or production
resumes after well has been off production for more than ninety (90)
days.

For more specific details on notification requirements, please check the Conditions of
Approval for Notice to Drill and Surface Use



EAST CHAPITA 44-05
Surface Use Plan Page 2

The well pad is approximately 325 feet long with a 246-foot width, containing 1.84 acres
more or less. The well access road is approximately 1056 feet long with a 30-foot right-of-
way, disturbing approximately 0.73 acre. New surface disturbance associated with
access road and the well pad is estimated to be approximately 2.57 acres. The pipeline is
approximately 2285 feet long within Federal Lease U 01304 disturbing approximately 2.09
acres.

1. EXISTING ROADS:

A. See attached Wellsite Plats showing directional reference stakes on location, and
attached TOPO Map "B"showing access to location from existing roads.

B. The proposed well site is located approximately 43.6 miles south of Vernal, Utah -

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A"showing labeled access route to location.

D. Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCESS ROAD:

A. The access road will be approximately 1056' in length w/1-48" x 40' CMP.

B. The access road has a 30 foot ROW w/18 foot running surface.

C. Maximum grade of the new access road will be 8 percent.

D. No turnoutswillbe required.

E. Road drainage crossings shall be of the typical dry creek drainage crossing type.

F. No bridges, or major cuts and fills will be required.

G. The access road will be dirt surface.

H. No gates, cattleguards, or fences will be required or encountered.

All travel will be confined to existing access road right-of-way.

New or reconstructed roads will be centerlined - flagged at time of location staking.

The road shall be constructedlupgraded to meet the standards to the anticipated trafficflow
and all-weather road requirements. Construction/upgrading shall include ditching, draining,
graveling, crowning, and capping the roadbed as necessary to provide a well constructed
safe road. Prior to upgrading the road shall be cleared of any snow cover and allowed to dry
completely. Traveling off the 30 foot right-of-way will not be allowed. Road drainage
crossings shall be of the typicaldry creek drainage crossing type.Crossings shall



EAST CHAPITA 44-05
Surface Use Plan Page 3

designed so theywill not cause siltation or accumulation or debris in the drainage crossings
nor shall the drainages be blocked by the roadbed. Erosion of drainage ditches by run off
water shall be prevented by diverting water offat frequent intervals by means of cutouts.
Upgrading shall not be allowed during muddy conditions. Should mud holes develop, they
shall be filled in and detours around then avoided

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oil and/or gas operation.

The access road and associated drainage structures will be constructed and maintained in
accordance with road guidelines contained in the joint BLM/USFS publication: Surface
Operating Standards for Oil and Gas Exploration and Development, Third Edition, and/or
BLMManual Section 9113 concerning road construction standards on projects subject to
federal jurisdiction. During the drilling and production phase of operations, the road surface
and shoulders will be kept in a safe and useable condition and drainage ditches and culverts
will be kept clear and free flowing.

3. LOCATION OF EXISTING WELLS WITHIN A ONE-MILE RAolus:

A. Abandoned Wells -

0*
B. Producing Wells -

5*
C. Shut-in Wells -

0*
(See attached TOPO map "C" for the location of wells within a one-mile radius.)

4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On WeH Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, two(2) 400 BBL vertical tanks and attaching piping.

2. Gas gathering lines - A 4" gathering line will be buried from dehy to the edge of
the location.

B. Off WeH Pad

1. Proposed location of attendant off pad flowlines shall be flagged prior to
archaeological clearance.

2. The length of the new proposed pipeline is 2285' x 40'. The proposed pipeline
leaves the eastern edge of the well pad (Lease U-01304) proceeding in a
northerly direction for an approximate distance of 2285' tieing into proposed
pipeline for East Chapita 5-5 located in the NENW of Section 5, T9S, R23E.
Pipe will be 4" NOM, 0.156 wall, Grade X42, Zap-Lok, electric weld with a 35 mil
X-Tru coating. An offlease right-of-way will not be required.

3. Proposed pipeline will be a 4" OD steel, welded line laid on the



EAST CHAPITA 44-05
Sudace Use Plan Page 4

4. A silt catchment basin will be constructed 100' north of corner #6.

5. Protective measures and devices for livestock and wildlife will be taken and lor
installed where required.

Ifstorage facilities/tank batteries are constructed on this lease, the facility/battery or the well
pad shall be surrounded by a containment dike of sufficient capacity to contain, at a
minimum, the entire contents of the largest tank within the facility/battery, unless more
stringent protective requirements are deemed necessary by the authorized officer.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State Interagency
Committee. AIIfacilities will be painted within 6 months of installation. AII existing facilities
will be painted with Carlsbad Canyon. Facilities required to comply with O.S.H.A.
(Occupational Safety and Health Act) will be excluded.

5. LOCATION AND TYPE OF WATER SUPPLY:

A. Water supply will be from Ouray Municipal Water Plant at Ouray, Utah, and/ or
Target Trucking Inc.'s water source in the SWISW. Sec 35, T9S, R22E Uintah
County, Utah (State Water Right # 49-1501. Water will be hauled by a licensed
trucking company.

B. Water will be hauled by a licensed trucking company.

C. No water well will be drilled on lease.

6. SOURCE OF ÛONSTRUCTION MATERIALS:

A. AIIconstruction material for this location and access road will be of native borrow
and soil accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODS OF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings will be confined in the reserve pit.

2. A portable toiletwill be provided for human waste during the drilling and
completion of the well. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material will be contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a lined pit or storage tank for a period
not to exceed 90 days after initial production. After the 90 day period,



EAST CHAPITA 44-05
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produced water will be contained in a tank on location and then disposed of at
one of the following three locations: Natural Buttes Unit 21-20B SWD, Ace
Disposal, or EOG Resources, Inc. drilling operations (Chapita Wells Unit, Natural
Buttes Unit & Stagecoach Unit).

5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit.

B. Water from drilling fluids and recovered during testing operations will be disposed of
by either evaporating in the reserve pit or by removed and disposed of at an
authorized disposal site. Introduction of well bore hydrocarbons to the reserve pit will
be avoided by flaring them off in the flare pit at the timeof recovery.

The reserve pit will be constructed so as not to leak, break, or allowdischarge.

A plastic nylon reinforced liner will be used. It will be a minimumof 12 mil thickness
with sufficient bedding (i.e. weed free straw, or hay; felt; or soil) to cover any rocks.
The liner will overlap the pit walls and be covered with dirt and/or rocks to hold it in
place. No trash, scrap pipe, etc., that could puncture the liner will be disposed of in the
pit. More stringent protective requirements may be deemed necessary by the A.O.

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or substances
which are used during the course of construction, drilling, completion, and production
operations for this project. Hazardous materials (substances) which may be found at
the site may include drilling mud and cementing products which are primarily inhalation
hazards, fuels (flammable and/or combustible), materials that may be necessary for
well completion/ stimulation activities such as flammable or combustible substances
and acids/gels (corrosives). The opportunity for Superfund Amendments and
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS) at the site
is generally limited to proprietary treating chemicals. All hazardous and EHS and
commercial preparations will be handled in an appropriate manner to minimize the
potential for leaks or spills to the environment.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topography cuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout and soil material stockpile location as
approved on On-site.

C. Refer to attached well site plat for rig orientation, parking areas, and access



EAST CHAPITA 44-05
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The reserve pit will be located on the northwest corner of the location. The flare pit will be
located downwind of the prevailing wind direction on the north side of the location, a
minimum of 100 feet from the well head and 30 feet from the reserve pit fence.

The stockpiled pit topsoilwill be stored separate from the location topsoileast of Corner #5.
The stockpiled location topsoil will be stored between Corners #6 and #8. Upon completion
of construction, the stockpiled topsoil from the location will be broadcast seeded with the
approved seed mixture from this location and then walked down with a Caterpiller tractor.

Access to the well pad will be from the west.

FENCING REQUIREMENTS:

AIIpits will be fenced according to the following minimum standards:

A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement
rod is attached to the top of the entire fence.)

B. The net wire shall be no more than 2 inches above the ground. The barbed wire
strand shall be 3 inches above the net wire. Total height of the fence shall be at least
42 inches.

C. Corner posts shall be cemented and/or braced in such a manner as to keep the
fence tight at all times.

D. Standard steel, wood, or pipe posts shall be used between the corner braces.
Maximum distances between any two posts shall be no greater than 16 feet.

E. AIIwire shall be stretched by using a stretching device before it is attached to the
corner posts.

The reserve pit fencing will be on the three sides during drilling operations and on the
fourth side when the rig moves off location. Pits will be fenced and maintained until
clean-up.

Each existing fence to be crossed by the access road shall be braced and tied off before
cutting so as to prevent slacking of the wire. The opening shall be closed temporarilyas
necessary during construction to prevent the escape of livestock, and, upon completion
of construction, the fence shall be repaired to BLMor SMA specifications. A cattleguard
with an adjacent 16 foot gate shall be installed in any fence where a road is regularly
traveled. If the well is a producer, the cattleguards (shall/shall not) be permanently
counted on concrete bases. Prior to crossing any fence located on Federal land, or any
fence between Federal land and private land, the operator will contact the BLM,who will
in turn contact the grazing permittee or owner of said fence and offer him/her the
opportunityto be present when the fence is cut in order to satisfy himself/herself that the
fence is adequately braced and tied
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10.PLANS FOR RECLAMATION OF THE SURFACE:

A. Producing Location

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The reserve pit and that portion of the location not needed for production
facilitiesloperations will be recontoured to the approximate natural contours. The
stockpiled pit topsoil will then be spread over the pit area and broadcast seeded with
the prescribed seed mixture for this location. The seeded area will then be walked
down with a cat.

Drilled Rate
Seed Mixture (Ibs.lacre PLS*)

HY Crested Wheatgrass 9.0
Kochia Prostrata 3.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixtureequals portion of seed mixture that is PLS.

B. Dry Hole/Abandoned Location

At such time as the well is plugged and abandoned, the operator will submit a
subsequent report of abandonment and the BLMwill attach the appropriated surface
rehabilitation conditions of approval.

Drilled Rate
Seed Mixture (Ibs.lacre PLS*)

Gardner Saltbush 3.0
Shadscale 3.0
Hy Crested Wheatgrass 3.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixture that is
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11. SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12.OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collecting artifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

• Whether the materials appear eligible for the National Register of Historic
Places;

• The mitigation measures the operator will likely have to undertake before the
site can be used.

• A time frame for the Authorized Officer to complete an expedited review under
36 CFR 800.11 to confirm, through the State Historic Preservation Officer,
that the findings of the Authorized Officer are correct and that mitigation is
appropriate.

If the operator wished, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officerwill
assume responsibilityfor whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator will be responsible for
mitigation costs. The Authorized Officer will provide technicaland procedural
guidelines for the conduct of mitigation.Upon verification from the Authorized Officer
that required mitigation has been completed, the operator will then be allowed to
resume construction.

B. As operator, EOG Resources, Inc. will control noxious weeds along Right-of-Ways for
roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds will
be obtained from the BLMadministered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. The drilling rig and ancillary equipment will be removed from the location prior to
commencement of completion operations. Completion operations will be conducted
utilizing a completion/workover rig.

D. Drilling rigs and/or equipment used during drilling operations on thiswell site will not
be stacked or stored on BLM lands after the conclusion of drilling operations or at any
other timewithout BLMauthorization. However, if BLM authorization is obtained, it is
only a temporarymeasure to allow timeto make arrangements for permanent
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on commercial facilities. (The BLMdoes not seek to compete with private industry.
There are commercial facilities available for stacking and storing drilling rigs.)

AIIlease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"and "Right-of-Way grant", if applicable, willbe furnished to the field representative(s) to
ensure compliance and shall be on location during all construction and drilling operations.

Construction activity will not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

If the existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities, water will be applied to help facilitate
compaction during construction and to minimize soil loss as a result of wind erosion.

A cultural resources and paleontology survey will be conducted and submitted by
Montgomery Archaeological Consultants.

Additional stipulations

No construction or drilling activities shall be conducted May 15'" through June 20thdue to
Antelope
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LESSEE OR OPERATOR'S REPRESENTATIVE AND ÛERTIFICATION:

PERMITTING AGENT DRILLING OPERATIONS
Kaylene R. Gardner Donald Presenkowski
EOG Resources, Inc. EOG Resources, Inc.
P.O. Box 1815 P.O. Box 250
Vernal, Ut 84078 Big Piney, WY 83113
(435) 781-9111 307-276-4865

I hereby certify that I, or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar with the conditions which currently exist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein willbe performed by EOG Resources,
Inc. and its contractors and subcontractors in conformity with this plan and the terms and
conditions under which it is approved. This statement is subject to the provisions of 18
U.S.C. 1001 for the filing of a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the East
Chapita 44-05 Well, located in the NE/SW, of Section 5, T9S, R23E, Uintah County, Utah;
Federal land and minerals; and is responsible under the terms and conditions of the lease
for the operations conducted upon the leased lands. Bond Coverage is under Bond # NM
2308.

Date yl ne R GTrdnerRegulatory



EOG RESOURCES, INC.
EAST CHAPITA #44-5

LOCATED IN UINTAH COUNTY, UTAH
SECTION 5, T9S, R23E, S.L.B.&M.

PHOTO: VIEW FROM CORNER #5 TO LOCATION STAKE CAMERA ANGLE: SOUTHWESTERLY

PHOTO: VIEW FROM BEGINNING OF PROPOSED ACCESS CAMERA ANGLE: WESTERLY

,
Uintah Engineering & Land Surveying 1,OCATIONPHOTos 04 2 06 mo so
85 South 200 East Vemal, Utah 84078 MONTE DAY VEAR

s i 435-789-1017 uels@uelsinc.com TAKENBY:D.1 DRAWNBV:RC.



EOG RESOURCES, INC.
LOCATION LAYOUT FOR
EAST CHAPITA #44-5

SECTION 5, T9S, R23E, S.L.B.&M.
2175' FSL 2108' FWL
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EOG RESOURCES, INC FICURE #2
TYPICAL CROSS SECTIONS FOR

o" x-section EAST CHAPITA #44-5 til
scale SECTION 4, T9S, R23E, S.L.B.&M. i.AND

'¯

1" =
50, 2175' FSL 2108' FWL

DATE: 04-19-06 L g
Drawn By· S.L.
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I C
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APPROXIMATE YARDAGES EXCESS MATERIAL = J,200 Cu. Yds.
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CUT (1/2 Pit Vol.)
(6") Topsoil Stripping = 1,540 Cu. Yds.

EXCESS UNBALANCE = 0 Cu.Yds.
Rernaining Location = 4,650 Cu. Yds. (After interim Rehabilitation)

TOTAL CUT = 6,190 CU.YDS.
FILL = 2, 990 CU.YDS. IIINTAH ENGINEERING & LAND SURYEYING

86 So. ß00 Best * Vernal, Utah 84078 * (436)
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EOG RESOURCES, INC.
EAST CHAPITA #44-5

SECTION 5, T9S, R23E, S.L.B.&M.

PROCEED IN AN EASTERLY, THEN SOUTHERLY DIRECTION FROM VERNAL, UTAH
ALONG U.S. HIGHWAY 40 APPROXIMATELY 3.9 MILES TO THE JUNCTION OF STATE
HIGHWAY 45; EXIT RIGHT AND PROCEED IN A SOUTHERLY, THEN
SOUTHEASTERLY DIRECTION APPROXIMATELY 19.2 MILES ON STATE HIGHWAY
45 TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
SOUTHWEST; TURN RIGHT AND PROCEED IN A SOUTHWESTERLY, THEN
SOUTHERLY DIRECTION APPROXIMATELY 13.0 MILES TO THE JUNCTION OF THIS
ROAD AND AN EXISTING ROAD TO THE SOUTHEAST; TURN LEFT AND PROCEED
IN A SOUTHEASTERLY, THEN NORTHEASTERLY DIRECTION APPROXIMATELY 2.4
MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO EAST; TURN
RIGHT AND PROCEED IN AN EASTERLY, THEN NORTHEASTERLY DIRECTION
APPROXIMATELY 0.8 MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING
ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING
ROAD TO THE NORTHEAST; TURN LEFT AND PROCEED IN A NORTHEASTERLY,
THEN EASTERLY DIRECTION APPROXIMATELY 1.3 MILES TO THE JUNCTION OF
THIS ROAD AND AN EXISTING ROAD TO THE NORTHEAST; TURN RIGHT AND
PROCEED IN A NORTHEASTERLY DIRECTION APPROXIMATELY 0.3 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN RIGHT
AND PROCEED IN AN EASTERLY DIRECTION APPROXIMATLEY 1.0 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST; PROCEED
IN A SOUTHEASTERLY, THEN EASTERLY DIRECTION APPROXIMATELY 0.4 MILES
TO THE BEGINNING OF THE PROPOSED ACCESS FOR THE #5-5 TO THE
NORTHEAST; FOLLOW ROAD FLAGS IN A NORTHEASTERLY DIRECTION
APPROXIMATELY 0.4 MILES TO THE BEGINNING OF THE PROPOSED ACCESS FOR
THE #4-5 TO THE SOUTHEAST; TURN RIGHT AND PROCEED IN A SOUTHEASTERLY
DIRECTION APPROXIMATELY 0.2 MILES TO THE BEGINNING OF THE PROPOSED
ACCESS TO THE SOUTHWEST; FOLLOW ROAD FLAGS IN A SOUTHWESTERLY,
THEN SOUTHEASTERLY DIRECTION APPROXIMATELY 0.2 MILES TO THE
PROPOSED LOCATION.

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL LOCATION IS
APPROXIMATELY 43.6



WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 05/19/2006 API NO. ASSIGNED: 43-047-38138

WELL NAME: E CHAPITA 44-05

OPERATOR: EOG RESOURCES INC ( N9550 ) PHONE NUMBER: 435-789-0790

CONTACT : KAYLENE GARDNER

PROPOSED LOCATION: INSPECT LOCATN BY: / /
NESW 05 090S 230E .Tech Review Initials Date
SURFACE: 2175 FSL 2108 FWL

BOTTOM: 2175 FSL 2108 FWL Engineering

COUNTY: UINTAH Geology
LATITUDE: 40.06373 LONGITUDE: -109.3521

UTM SURF EASTINGS:640542 NORTHINGS: 4435922 Surface

FIELD NAME: NATURAL BUTTES ( 630 )

LEASE TYPE: 1 - Federal

LEASE NUMBER: U-01304 PROPOSED FORMATION: PRRV

SURFACE OWNER: 1 - Federal COALBED METHANE WELL? NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

\/ Plat R649-2-3.

Bond:Fed[1] Ind[] Sta[] Fee[] Unit:
(No. NM 2308 )

Potash (Y/N) R649-3-2. General

Oil Shale 190-5 (B) or 190-3 or 190-13 Siting:460 From Qtr/Qtr & 920' Between Wells

Water Permit R649-3-3. Exception
No.49-1501 )

Drilling Unit
RDCC Review (Y/N)

(Date: )
Board Cause No:
Eff Date:

Fee Surf Agreement (Y/N) Siting:

Intent to Commingle (Y/N) .R649-3-11. Directional Drill

COMMENTS:

STIPULATIONS: MO,
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JON M. HUNTSMAN, JR.
Governor

GARY R. HERBERT' 3,!-' Lieutenant Governor

State of Utah
May 25, 2006

Department of
Natural Resources

MICHAEL R. STYLER
Executive Director

EOG Resources Inc.
Division of P. O. Box 1815

Oil, Gas & Mining Vernal, UT 84078
JOHN R. BAZA
Division Director

Re: East Chapita 44-05 Well, 2175' FSL, 2108' FWL, NE SW, Sec. 5, T. 9 South,
R. 23 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et seq.,
Utah Administrative Code R649-3-1 et seq., and the attached Conditions of Approval,
approval to drill the referenced well is granted.

' This approval shall expire one year from the above date unless substantial and
continuous operation is underway, or a request for extension is made prior to the
expiration date. The API identification number assigned to this well is 43-047-38138.

Sincerely,

Gil Hunt
Associate Director

mf
Enclosures

cc: Uintah County Assessor
Bureau of Land Management, Vernal District Office

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 • facsimile (80 1) 359-3940 • TTY (80 1) 538-7458 •



Operator: EOG Resources Inc.

Well Name & Number East Chapita 44-05

API Number: 43-047-38138
Lease: U-01304

Location: NE SW Sec. 5 T. 9 South R. 23 East

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division within 24 hours of spudding the well.
• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dan Jarvis at (801) 538-5338

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to drilling.

5. This proposed well is located in an area for which drilling units (well spacing patterns) have
not been established through an order of the Board of Oil, Gas and Mining (the "Board").
In order to avoid the possibility of waste or injury to correlative rights, the operator is
requested, once the well has been drilled, completed, and has produced, to analyze
geological and engineering data generated therefrom, as well as any similar data from
surrounding areas if available. As soon as is practicable after completion of its analysis,
and if the analysis suggests an area larger than the quarter-quarter section upon which the
well is located is being drained, the operator is requested to seek an appropriate order
from the Board establishing drilling and spacing units in conformance with such analysis
by filing a Request for Agency Action with the



Form3160-3 FORMAPPROVED

(February2005) OMBNo.1004-0137
ExpiresMarcli31,2007

UNITED STATES
DEPARTMENT OF THE INTERIOR 5. LeaseSerialNo.

U-01304
BUREAU OF LAND MANAGEMENT

APPLICATION FOR PERMIT TO DRILL OR REENTER
6. IfIndian,AlloteeorTribeName

la. Typeofwork: DRILL REENTER
1 IfUnitor CA Agreement,NameandNo.

8. LeaseNameandWellNo.
Ib. Typeof Well: Oilwell GasWell Other SingleZone MultipleZone EAST CHAPITA 44-05

1 Nameof0perator 9 API WellNo
EOG RESOURCES, INC.

3a. Address P.O. Box 1815 Vernal Ut 84078 3b. PhoneNo.(includearea code) 10 Fief andPool,or Exploratory
435-789-0790 NATURAL BUTTES UNIT

4. Locationof Well (Report location clearly and inacconiance wit/r any Staterequirements.*) I l. Sec.,T. R.M. or Blk.andSurveyor Area

Atsurface 2175 FSL 2108 FWL (NE/SW) 40.063683 LAT 109.352781 LON

At proposedprod.zone SAME
SECTION 5, T9S, R23E S.L.B&M

14. Distanceinmilesand directionfromnearest townor past office* 12.Countyor Parish 13. State

43.6 MILES SOUTH OF VERNAL, UTAH UINTAH UT

15. Distancefromproposed*
2108' 16. No.of acres inlease 17. SpacingUnitdedicated10thiswell

locationtonearest
property or leaseline,ft.
(Alsotonearestdrig.unit line,if any) 465' 2451 40

18. Distancefromproposedlocation* 19. ProposedDepth 20. BLM/BIABond No.onfile
tonearest well, dnlling, completed,
appliedfor,on this lease,ft. 1800' 9500' NM 2308

21. Elevations(Showwhether DF,KDB, RT, GL,etc.) 22. Approximatedatework will start* 13. Estimatedduration
4870' GL 45 DAYS

24. Attachments

Thefollowing,completed inaccordancewith therequirements of OnshoreOiland GasOrderNo.l, must beattached tothis form:

1. Wellplatcertifiedbya registered surveyor. 4. Bondto coverthe operations unless covered by an existing bondon file(see

2. A DrillingPlan. Item20 above).

3. A SurfaceUse Plan(if the locationis on NationalForestSystemLands,the 5. Operatorcertification
SUPO must be filedwith theappropriateForestService0ffice) 6. Suchothersite specific informationand/or plansas may be required by the

BLM.

25. Si Name(PrintedTyped) Date
Kaylene R. Gardner 05/18/2006

Regulatory Assistant

Approvedby tm) Name(PrintedTyped) Date

Title t teld Manager otace
§ &MineralReo rces

cAppdlicationapprov doesnotwarrant bl os s \f Idenn"YCHED
Conditionsof approval, if any, are attached.

Title 18U.S.C.Section1001andTitle43 U.SC Section1212,make it a crime for any personknowinglyand willfully to make to any departmentor agencyofthe United
Statesanyfalse,fictitiousor fraudulentstatementsor representations as toany matter within itsjurisdicton.

*(Instructions on page 2)

Accepted by the RECEIVED
Utah Division of

Oil, Gas and Mining
JAN3 QEg

ORRECORDONI.Y DNOFOIL,GAS&



UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

VERNAL FIELD OFFICE
' 170 South 500 East VERNAL, UT 84078 (435) 781-4400

CONDITIONS OF APPROVAL FOR APPLICATION FOR PERMIT TO DRILL

Company: EOG Resources, Inc. Location: NESW, Sec 5, R9S, T23E
Well No: East Chapita 44-05 Lease No: UTU-01304
API No: 43-047-38138 Agreement: N/A

Petroleum Engineer: Ryan Angus Office: 435-781-4430 Cell: 435-828-
Petroleum Engineer: James Ashley Office: 435-781-4470 Cell: 435-828-7874
Petroleum Engineer: Matt Baker Office: 435-781-4490 Cell: 435-828-4470
Petroleum Engineer: Michael Lee Office: 435-781-4432
Supervisory Petroleum Technician: Jamie Sparger Office: 435-781-4502 Cell: 435-828-3913
NRS/Environmental Scientist: Scott Ackerman Office: 435-781-4437
NRS/Environmental Scientist: Paul Buhler Office: 435-781-4475 Cell: 435-828-4029
NRS/Environmental Scientist: Jannice Cutler Office: 435-781-3400
NRS/Environmental Scientist: Michael Cutler Office: 435-781-3401
NRS/Environmental Scientist: Anna Figueroa Office: 435-781-3407
NRS/Environmental Scientist: Melissa Hawk Office: 435-781-4476
NRS/Environmental Scientist: Chuck Mcdonald Office: 435-781-4441
NRS/Environmental Scientist: Nathan Packer Office: 435-781-3405
NRS/Environmental Scientist: Verlyn Pindell Office: 435-781-3402
NRS/Environmental Scientist: Holly Villa Office: 435-781-4404
NRS/Environmental Scientist: Darren Williams Office: 435-781-4447
NRS/Environmental Scientist: Karl Wright Office: 435-781-4484
After Hours Contact Number: 435-781-4513 Fax: 435-781-4410

A COPY OF THESE CONDITIONS SHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with
the applicable laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill
including Surface and Downhole Conditions of Approval. The operator is considered fully responsible
for the actions of his subcontractors. A copy of the approved APD must be on location during
construction, drilling, and completion operations. This permit is approved for a one-year period. An
additional year extension may be applied for by sundry notice prior to expiration.

NOTIFICATION REQUIREMENTS

Location Construction - Forty-Eight (48) hours prior to construction of location and access roads.
(Notify NRS)
Location Completion - Prior to moving on the drilling rig.
(Notify NRS)
Spud Notice - Twenty-Four (24) hours prior to spudding the well.
(Notify Petroleum Engineer)
Casing String & Cementing - Twenty-Four (24) hours prior to running casing and cementing all casing
(Notify Supervisory Petroleum Technician)
BOP & Related Equipment Tests -. Twenty-Four (24) hours prior to initiating pressure tests.
(Notify Supervisory Petroleum Technician)
First Production Notice - Within Five (5) business days after new well begins or production
(Notify Petroleum Engineer) resumes after well has been off production for more than ninety (90)



COAs: Page 2 of 6
Well: East Chapita 44-05

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

1. Within 90 calendar days of the approval date for this Application for Permit to Drill (APD), the
operator/lessee shall submit to the Authorized Officer (AO), on Sundry Notice Form 3160-5, an
Interim Surface Reclamation Plan for surface disturbance on well pads, access roads, and
pipelines. At a minimum, this would include the reshaping of the pad to the original contour to
the extent possible; the re-spreading of the top soil up to the rig anchor points; and, the area
reseeded using appropriate reclamation methods. The AO will provide written approval or
concurrence within 30 calendar days of receipt. During interim management of the surface, use
the following seed mix:

9 lbs of Hycrest Crested Wheatgrass
3 lbs of Kochia Prostrata.

2. If paleontological materials are uncovered during construction, the operator is to immediately
stop work, and contact the Authorized Officer (AO). A report will be prepared by the
Paleontologist and submitted to the BLM at the completion of surface disturbing



COAs: Page 3 of 6
Well: East Chapita 44-05

DOWNHOLE CONDITIONS OF APPROVAL

All provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly
adhered to. The following items are emphasized:

SITE SPECIFIC DOWNHOLE CONDITIONS OF APPROVAL
1. Production casing cement shall be brought up and into the surface casing. The minimum cement

top is 200 ft above the surface casing shoe. To reach the annulus of the surface casing and
production casing, operator is required to pump additional cement beyond the stated amounts of
sacks in application.

2. A cement Bond Log (CBL) shall be run from the production casing shoe to the surface casing
shoe. A field copy of the CBL shall be submitted to the BLM Vernal Field Office.

DRILLINGICOMPLETIONIPRODUCING OPERATING STANDARDS
1. There shall be no deviation from the proposed drilling, completion, and/or workover program as

approved. Safe drilling and operating practices must be observed. All wells, whether drilling,
producing, suspended, or abandoned, shall be identified in accordance with 43 CFR 3162.6.
There shall be a sign or marker with the name of the operator, lease serial number, well number,
and surveyed description of the well. Any changes in operation must have prior approval from
the BLM, Vernal Field Office Petroleum Engineers.

2. The spud date and time shall be reported orally to Vernal Field Office within 24 hours of
spudding.

3. Notify Vernal Field Office Supervisory Petroleum Engineering Technician at least 24 hours
in advance of casing cementing operations and BOPE & casing pressure tests.

4. Blowout prevention equipment (BOPE) shall remain in use until the well is completed or
abandoned. Closing unit controls shall remain unobstructed and readily accessible at all times.
Choke manifolds shall be located outside of the rig substructure.

All BOPE components shall be inspected daily and those inspections shall be recorded in the
daily drilling report. Components shall be operated and tested as required by Onshore Oil & Gas
Order No. 2 to insure good mechanical working order. All BOPE pressure tests shall be
performed by a test pump with a chart recorder and by the rig pumps. Test shall be
reported in the driller's log.

BOP drills shall be initially conducted by each drilling crew within 24 hours of drilling out from
under the surface casing and weekly thereafter as specified in Onshore Oil & Gas Order No. 2.

Casing pressure tests are required before drilling out from under all casing strings set and
cemented in place.

No aggressivelfresh hard-banded drill pipe shall be used within
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5. The lesseeloperator must report all shows of water or water-bearing sands to the BLM. If flowing
water is encountered it must be sampled and analyzed (a copy of the analyses to be submitted to
the BLM Field Office in Vernal, Utah).

6. All oil and gas shows shall be adequately tested for commercial possibilities, reported, and
protected.

7. The lesseeloperator must report encounters of all non oil & gas mineral resources (such as
gilsonite, tar sands, oil shale, etc.) to Peter Sokolosky or another geologist of the Vernal Field
Office in writing within 5 working days of each encounter. Each report shall include the well
namelnumber, well location, date and depth (from KB or GL) of encounter, vertical footage of
the encounter and, the name of the person making the report (along with a telephone number)
should the BLM need to obtain additional information.

8. No location shall be constructed or moved, no well shall be plugged, and no drilling or workover
equipment shall be removed from a well to be placed in a suspended status without prior
approval of the BLM, Vernal Field Office. If operations are to be suspended for more than 30
days, prior approval of the BLM, Vernal Field Office shall be obtained and notification given
before resumption of operations.

9. Chronologic drilling progress reports shall be filed directly with the BLM, Vernal Field Office
on a weekly basis in sundry, letter format or e-mail to the Petroleum Engineers until the well is
completed.

Any change in the program shall be approved by the BLM, Vernal Field Office. "Sundry
Notices and Reports on Wells" (Form BLM 3160-5) shall be filed for all changes of plans and
other operations in accordance with 43 CFR 3162.3-2.

Emergency approval may be obtained orally, but such approval does not waive the written report
requirement. Any additional construction, reconstruction, or alterations of facilities, including
roads, gathering lines, batteries, etc., which will result in the disturbance of new ground, shall
require the filing of a suitable plan pursuant to Onshore Oil & Gas Order No. 1 of 43 CFR
3164.1 and prior approval by the BLM, Vernal Field Office.

In accordance with 43 CFR 3162.4-3, this well shall be reported on the "Monthly Report of
Operations" (Oil and Gas Operations Report ((OGOR)) starting with the month in which
operations commence and continue each month until the well is physically plugged and
abandoned. This report shall be filed in duplicate, directly with the Minerals Management
Service, P.O. Box 17110, Denver, Colorado 80217-0110, or call 1-800-525-7922 (303) 231-
3650 for reporting information.

10. Whether the well is completed as a dry hole or as a producer, "Well Completion and
Recompletion Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days
after completion of the well or after completion of operations being performed, in accordance
with 43 CFR 3162.4-1. Two copies of all logs run, core descriptions, and all other surveys or
data obtained and compiled during the drilling, workover, and/or completion operations, shall
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filed on BLM Form 3160-4. Submit with the well completion report a geologic report including,
at a minimum, formation tops, and a summary and conclusions. Also include deviation surveys,
sample descriptions, strip logs, core data, drill stem test data, and results of production tests if
performed. Samples (cuttings, fluid, and/or gas) shall be submitted only when requested by the
BLM, Vernal Field Office.

A cement bond log (CBL) will be run from the production casing shoe to the surface casing shoe
and shall be utilized to determine the bond quality for the production casing. Submit a field copy
of the CBL to this office.

Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for
submittal of paper logs to the BLM.

11. All off-lease storage, off-lease measurement, or commingling on-lease or off-lease shall have
prior written approval from the BLM, Vernal Field Office.

All measurement points shall be identified as point of sales or allocation for royalty
determination prior to the installation of facilities.

12. Oil and gas meters shall be calibrated in place prior to any deliveries. The Field Office
Petroleum Engineers will be provided with a date and time for the initial meter calibration and all
future meter proving schedules. A copy of the meter calibration reports shall be submitted to the
BLM, Vernal Field Office. All measurement facilities will conform to the API standards for
liquid hydrocarbons and the AGA standards for natural gas measurement.

13. A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted
to the BLM, Vernal Field Office within 30 days of installation or first production, whichever
occurs first. All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be
adhered to. All product lines entering and leaving hydrocarbon storage tanks will be effectively
sealed in accordance with Onshore Oil & Gas Order No. 3.

14. This APD is approved subject to the requirement that, should the well be successfully completed
for production, the BLM, Vernal Field office must be notified when it is placed in a producing
status. Such notification will be by written communication and must be received in this office by
not later than the fifth business day following the date on which the well is placed on production.
The notification shall provide, as a minimum, the following informational items:

a. Operator name, address, and telephone number.

b. Well name and number.

c. Well location (¼¼,Sec., Twn, Rng, and P.M.).

d. Date well was placed in a producing status (date of first production for
which royalty will be
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e. The nature of the well's production, (i.e., crude oil, or crude oil and casing
head gas, or natural gas and entrained liquid hydrocarbons).

f. The Federal or Indian lease prefix and number on which the well is
located; otherwise the non-Federal or non-Indian land category, i.e., State
or private.

g. Unit agreement and / or participating area name and number, if applicable.

h. Communitization agreement number, if applicable.

15. Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL) 4A and
needs prior approval from Field Office Petroleum Engineers.

16. All undesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL 3A will
be reported to the BLM, Vernal Field Office. Major events as defined in NTL3A, shall be
reported verbally within 24 hours, followed by a written report within 15 days. "Other than
Major Events" will be reported in writing within 15 days. "Minor Events" will be reported on
the Monthly Report of Operations and Production

17. Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water
produced from this well for a period of 90 days from the date of initial production. A permanent
disposal method must be approved by this office and in operation prior to the end of this 90-day
period. In order to meet this deadline, an application for the proposed permanent disposal
method shall be submitted along with any necessary water analyses, as soon as possible, but no
later than 45 days after the date of first production. Any method of disposal which has not been
approved prior to the end of the authorized 90-day period will be considered as an Incident of
Noncompliance and will be grounds for issuing a shut-in order until an acceptable manner for
disposing of said water is provided and approved by this office.

18. Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or
abandoned, all pits must be fenced immediately until they are backfilled. The "Subsequent
Report of Abandonment" (Form BLM 3160-5) must be submitted within 30 days after the actual
plugging of the well bore, showing location of plugs, amount of cement in each, and amount of
casing left in hole, and the current status of the surface



STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASE DESIGNATIONAND SERIAL NUMBER:
U-01304

6. IF INDIAN,ALLOTTEE OR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNIT or CA AGREEMENT NAME:
Do not use thisform for proposals to drillnewwells, significantly deepen existing wellsbelow currentbottom-hole depth, reenter plugged wells, or to

drill horizontal laterals. Use APPLICATION FOR PERMIT TO DRILLform forsuch proposais.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
OIL WELL GAS WELL OTHER East Chapita 44-05

2.NAMEOFOPERATOR: 9.APINUMBER:

EOG Resources, Inc. 43-047-38138

3. ADDRESS OF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

600 17th Street, Suite 1000Ncm Denver sTATE CO ,,,80202 (303) 262-2812 Natural Buttes

4 LOCATIONOF WELL

FOOTAGESATSURFACE: 2,175' FSL & 2,108' FWL 40.063683 LAT 109.352781 LON COUNTY: UINTAH

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: NESW 5 9S 23E S.L.B. & M. STATE:
UTAH

it CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work willstart: CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBING PLUG ANDABANDON VENT OR FLARE

SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) WATER SHUT-OFF
Date of work completion:

COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELL SITE OTHER: APD EXTENSION
CONVERT WELL TYPE RECOMPLETE - DIFFERENT FORMATION REQUEST

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests the APD for the referenced well be extended for one year.

Approvedby the
UtahDivisionof

Oll,Gas and Mining

NAME(PLEASE PRI ) Carrie MacDonald TITLE Operations Clerk

SIGNATURE DATE 5/10/2007

(This space for State use only)

RECEiVED
MAYI ? 2007

(5/2000) (SeetnstructionsonReverseSide)
DEOFOiL,GAS&



Application for Permit to Drill
Request for Permit Extension

Validation
(thisform should accompany the Sundry Notice requesting permit extension)

API: 43-047-38138

Well Name: EAST CHAPITA 44-05

Location: 2175 FSL 2108 FWL (NESW), SECTION 5, T9S, R23E S.L.B.&M.

Company Permit Issued to: EOG RESOURCES, INC.

Date Original Permit Issued: 5/25/2006

The undersigned as owner with legal rights to drill on the property as permitted
above, hereby verifies that the information as submitted in the previously
approved application to drill, remains valid and does not require revision.

Followinq is a checklist of some items related to the application, which should be
verified.

If located on private land, has the ownership changed, if so, has the surface
agreement been updated? Yes O NoO

Have any wells been drilled in the vicinityof the proposed well which would affect
the spacing or siting requirements for this location? YesO Nom

Has there been any unit or other agreements put in place that could affect the
permitting or operation of this proposed well? YesO NoU

Have there been any changes to the access route including ownership, or right-
of-way, which could affect the proposed location? YesO No O

Has the approved source of water for drillingchanged? YesO NoO

Have there been any physical changes to the surface location or access route
whichwill require a change in plans from what was discussed at the onsite
evaluation? YesO NoO

Is bonding still in place, whichcovers this proposed well? YesŒNoO

5/9/2007

Signature Date

Title: Operations Clerk

Representing: EOG Resources, Inc. RECEiVED
MAY1 1 2007

DIVOFO!L,GAS&



STATE OF UTAH FORM6DEPARTMENTOF NATURALRESOURCES
DIVISIONOF OIL,GAS AND MINING

ENTITYACTION FORM

Operator: EOG RESOURCES, INC
Operator Account Number: N 9550

Address: 1060 East Highway 40

city Vernal

state UT zip 84078
Phone Number: (435) 781-9111

Well i

API Number Well Name QQ Sec Twp Rng County43-047-36970 CHAPITA WELLSUNIT 680-06 SESE 6 9S 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity AssignmentNumber Number EffectiveDate

A 99999 11/18/2007 //Comments:

IWen2

API Number Well Name QQ Sec Twp Rng County43-047-38138 EAST CHAPITA 44-05 NENW 5 9S 23E UINTAH
Action Code Current Entity New Entity Spud Date Entiti Assignment

A

Number

11/17/2007

Eff tive Date

Comme a

welfAPI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entit AssignmentNumber Number Eff ctive Date

Comments:

ACTIONCODES:
A - Establish new entity for new well (single well only) Kaylene R. Gardner
B - Add newwell to existing entity (groupor unit well) Name
C - Re-assign well from one existing entity to another existing enti A L ,D - Re-assign well from one existing entity to a new entity
E - Other (Explainin 'comments' section) L egulatory Assistant 11/19/2007

RECEIVED "*l• at•

NOV19 2W
DIV.0F0lt,GAS&



n 3160-5
gust 2007) UNITED St ATES 2 FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to dri/I or to re-enter an .

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well 8. Well Name and No.

O Oil Well Gas Well O Other EAST CHAPITA 44-05

2. NameofOperator Contact: KAYLENE R GARDNER 9. AP] Wel1No.
EOG RESOURCES, INC. E-Mail: kaylene_gardner@eogresources.com 43-047-38138

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY 40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T, R., M, or Survey Description) I 1. County or Parish, and State

Sec 5 T9S R23E NENW 2175FSL 2108FWL UINTAH COUNTY, UT
40.06368 N Lat, 109.35278 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Notice of Intent O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off

O Alter Casing 0 Fracture Treat O Reclamation O Well Integrity
2 Subsequent Report 0 Casing Repair O New Construction O Recomplete B Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon Well Spud

0 Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. spud the referenced well 11/17/2007.

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #57186 verifie- by the BLM Well Information System

For EOG RESOURCES, NC., sent to the Vernal

Name(Printed/Tiped) KAy.LENER GARDNER Title LEAD REGULATORY ASSISTANT

Signat Date 11/19/2007

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Apgoved By_
_ _ _ _ _ _ _ _ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

RACEIVED
** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED

NOV2 12007
DIV.OFOIL,GAS&



A ut
00057) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to dri/I or to re-enter an .

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.

l. Type of Well 8. Well Name and No.

O Oil Well Gas Well O Other EAST CHAPITA44-05

2. Name of Operator Contact: KAYLENE R GARDNER 9. API Well No.
EOG RESOURCES, INC. E-Mail: kaylene_gardner@eogresources.com 43-047-38138

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY 40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec., T., R., M., or Survev Description) 11. County or Parish, and State

Sec 5 T9S R23E NENW 2175FSL 2108FWL UINTAH COUNTY, UT
40.06368 N Lat, 109.35278 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Notice of Intent O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off

0 Alter Casing O Fracture Treat O Reclamation O Well Integrity

0 Subsequent Report O Casing Repair 0 New Construction O Recomplete O Other

O Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon

0 Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. requests authorization for disposal of produced water from the referenced well
to any of the following locations.

1. Natural Buttes Unit 21-20B SWD ACCS
2. Chapita Wells Unit 550-30 SWD DMS
3. Chapita Wells Unit 2-29 SWD
4. Red Wash Pits 1, 2, 3 & 4 Gas &
5. RN Industries

EOG Resources, Inc. operates under Nationwide Bond #2308 FO

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #57185 verifie·• by the BLM Well Information System

For EOG RESOURCES, NC., sent to the Vernal

iame( inted Titlee LEAD REGULATORY ASSISTANT

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Apgroved By Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTRECEIVED
NOV2 1 2007

DIV.0F0lL,GAS&



rm 3 6200057) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB N 10304-02103150

BUREAU OF LAND MANAGEMENT Exp
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to dri/I or to re-enter an

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well 8. Well Name and No.

O oilweil a Gas weil 0 Other EAST CHAPITA44-05

2. Name of Operator Contact: MARYA. MAESTAS 9. API Well No.
EOG RESOURCES INC E-Mail: mary maestas@eogresources.com 43-047-38138

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
600 17TH STREET SUITE 1000N Ph: 303-824-5526 NATURALBUTTES/WASATCH/MV
DENVER, CO 80202

4. Location of Well (Footage, Sec,, T., R., M., or Survey Description) 11. County or Parish, and State

Sec 5 T9S R23E NESW 2175FSL 2108FWL UINTAHCOUNTY, UT
40.06368 N Lat, 109.35278 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

g Notice of Intent O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off

0 Alter Casing 0 Fracture Treat 0 Reclamation 0 Well Integrity
O Subsequent Report O Casing Repair O New Construction O Recomplete Other

O Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon

0 Convert to Injection O Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposedwork and approximate duration thereof.
If the proposal is to deependirectionally or recomplete horizontally,give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

EOG Resources, Inc. requests authorization for commingling of production from the Wasatch and
Mesaverde formations in the referenced wellbore. In the event allocation of production is
necessary, the allocation will be based on proportionate net pay as calculated from cased-hole
logs. Production from the Wasatch and Mesaverde formations willbe commingled in the wellbore and
produced throughopen-ended 2-3/8" tubing landed below all perforations in the 4-1/2? production
casing.

Attached is a map showing the location of all wells on contiguous oil and gas leases or drilling COPYSENTTOOPERATOR
units and an affidavit showing that this application has been provided to owners of all contiguous
oil and gas leases or drillingunits overlying the pool. Date: Ñ•

Initials:

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #59163 verifie· by the BLM Well Information System

For EOG RESOURCES NC, sent to the Vernal

iag ae(u

ne

Am Ditlee REGU2LOA08ORYASSISTANT

Apg_ove_d_By

HIS SPA E FOR FEDERAL OR TE O CE USE

Conditions of approval, if any, are attached. Approval of this notice does not warrant or On, Gas Necessanj
certify that the applicant holds legal or equitable title to those rights in the subject lease ACOMS
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any v Îll y t' to ent or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its j

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SU

MAR2 1 2008
E"'!.OFO!L,GAS&



STATE OF COLORADO )

) ss

COUNTY OF DENVER )

VERIFICATION

Mary A. Maestas, of lawful age, being first duly sworn upon oath, deposes and
says:
She is a Regulatory Assistant of EOG Resources, Inc., of Denver, Colorado. EOG
Resources, Inc. is the operator of the following described well:

East Chapita 44-05
2175' FSL - 2108' FWL (NESW)

SECTION 5, T9S, R23E
UINTAH COUNTY, UTAH

EOG Resources, Inc., is the only owner in the well and/or of all
contiguous oil and gas leases or drilling units overlying the pool.

On the 19* day of March, 2008 she placed in the United States mail, with postage
prepaid, a copy of the attached Application for Commingling in one wellbore for the
subject well.

Said envelope, which contained these instruments, was addressed to the Utah
Division of Oil, Gas & Mining, and the Bureau of Land Management.

Further affiant saith not.

Mary A aestas
Regulatory Assistant

Subscribed and sworn before me this 19* day of March, 2008.

Notary Public
My Commission Expires:

ERIN S. HAWKINS
NOTARYPUBLIC

STATEOF COLORADO
My Commission Expires
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NOTICE OF LATE REPORTING
DRILLING & COMPLETION INFORMATION

Utah Oiland Gas Conservation General Rule R649-3-6 states that,
> Operators shall submit monthly status reports for each drilling well (including wells where

drilling operations have been suspended).

Utah Oil and Gas Conservation General Rule R649-3-21 states that,
> A well is considered completed when the well has been adequately worked to be capable

of producing oil or gas or when well testing as required by the division is concluded.

> Within 30 days after the completion or plugging of a well, the following shall be filed:
• Form 8, Well Completion or Recompletion Report and Log
• A copy of electric and radioactivity logs, if run
• A copy of drillstem test reports,
• A copy of formation water analyses, porosity, permeability or fluid saturation

determinations
• A copy of core analyses, and lithologic logs or samp\e descriptions if compi\ed
• A copy of directional, deviation, and/or measurement-while-drilling survey for

each horizontal well

Failure to submit reports in a timelymanner will result in the issuance of a Notice of Violation
by the Division of Oil, Gas and Mining, and may result in the Division pursuing enforcement
action as outlined in Rule R649-10, Administrative Procedures, and Section 40-6-11 of the
Utah Code.

As of the mailing of this notice, the division has not received the required reports for

Operator: EOG Resources, Inc- Today's Date: 04/21/2008

Well: API Number: Drilling Commenced:

List Attached

To avoid compliance action, required reports should be mailed within 7 business days to:
Utah Division of Oil, Gas and Mining

1594 West North Temple, Suite 1210
P.O. Box 145801
Salt Lake City, Utah 84114-5801

Ifyou have questions or concerns regarding this matter, please contact Rachel Medina

at (801) 538-5260

cc: Well File
Compliance



NOTICE OF LATE REPORTING
DRILLING & COMPLETION INFORMATION

ATTACHMENT

Operator: EOG Resources, Inc Today's Date: 04/21/2008

Well: API Number: Drilling Commenced:

CWU 1362-32 4304739294 10/20/2007

NBU563-19E 4304737537 10/28/2007

CWU 1043-23 4304737877 11/01/2007

NBU456-2E 4304736053 11/06/2007
CWU 1093-27 4304738603 11/13/2007

E Chapita 3-5 4304737854 11/16/2007

E Chapita 44-05 4304738138 11/17/2007

CWU 1079-25 4304737879 11/20/2007

Hoss 13-31 4304738674 11/25/2007
Hoss 79-19 4304738952 11/30/2007
E Chapita 4-5 4304737853 12/01/2007

CWU 689-33 4304737494 12/12/2007

Hoss 46-29 4304738726



t620$7) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to dri/I or to re-enter an

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMITIN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well 8. Well Name and No.

O Oil Well gi Gas Well O Other EAST CHAPITA 44-05

2. Name of Operator ' Contact: MARY A. MAESTAS 9. API Well No.
EOG RESOURCES, INC E-Mail: mary_maestas@eogresources.com 43-047-38138

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
600 17TH STREET SUITE 1000 N. Ph: 303-824-5526 NATURALBUTTES/WASATCH/MV
DENVER, CO 80202

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 5 T9S R23E NESW 2175FSL 2108FWL UINTAH COUNTY, UT
40.06368 N Lat, 109.35278 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

0 Alter Casing 0 Fracture Treat O Reclamation O Well Integrity
O Subsequent Report O Casing Repair O New Construction 0 Recomplete o other
0 Final Abandonment Notice O Change Plans O Plug and Abandon 0 Temporarily Abandon Drilling Operations

O Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

Please see the attached operations summary report.

14. I hereby certify that the foregoingis true and correct.
Electronic Submission #59937 verifie· by the BLMWell Information System

For EOG RESOURCES, INC, sent to the Vernal

Name(Printed/Typed) MARY A. MAESTAS Title REGULATORYASSISTANT

Signatu troni utm A. Date 04/29/20085 THIS SPA E FOR FEDERAL OR STATE OFFICE USE

Apgoved By
_ _ _ _ _ _ _ _ _ _ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office D p-

Title 18 U.S.C.Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any departhient or aÿngo Ë1eiftË
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED,**OPERATOR-SUBMlUED **

IVOFOIL,GAS&



WELL CHRONOLOGY
REPORT

Report Generated On: 04-29-2008

Well Name ECW 044-05 Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-38138 Well Class COMP

County, State UINTAH, UT Spud Date 03-16-2008 Class Date

Tax Credit N TVD / MD 9,550/ 9,550 Property # 059256

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 4,889/ 4,870

Location Section 5, T9S, R23E, NESW, 2175 FSL & 2108 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 84.75

AFE No 304100 AFE Total 2,051,100 DHC / CWC 912,100/ 1,139,000

Rig Contr TRUE Rig Name TRUE #34 Start Date 05-23-2006 Release Date 03-26-2008

05-23-2006 Reported By SHARON WHITLOCK

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

2175' FSL & 2108' FWL (NE/SW)

SECTION 5, T9S, R23E

UINTAH COUNTY, UTAH

LAT 40.063719, LONG 109.352100 (NAD 27)

TRUE #34

OBJECTIVE: 9500' TD, MESAVERDE

DWIGAS

EAST CHAPITA PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: U-01304

ELEVATION: 4872.0' NAT GL, 4870.4' PREP GL (DUE TO ROUNDING THE PREP IS 4870' GL), 4889' KB (19')

EOG BPO WI 100%, NRI 84.75%

09-14-2007 Reported By TERRY CSERE

DailyCosts: Drilling $38,000 Completion $0 Daily Total



Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION STARTED.

09-17-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTING DIVERSION DITCHES.

09-18-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR & DITCHES.

09-19-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR & DITCHES.

09--20-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR AND DITCHES.

09-21-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR AND DITCHES.

09-24-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTINGDIVERSION RESERVOIR AND DITCHES

09-25-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR AND DITCHES.

09-26-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR AND DITCHES. LOC ON HOLD.

09-27-2007 Reported By ED FORSMAN

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHES COMPELTE. LOC ON HOLD.

09-28-2007 Reported By BRYON TOLMAN

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPELTE. LOC ON HOLD.

10-01-2007 Reported By BRYON TOLMAN

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPELTE. LOC ON HOLD.

10-02-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPELTE. LOC ON HOLD.

10-03-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-04-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-05-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-08-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-09-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DlTCHES COMPLETE. LOC. ON HOLD.

10-10-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-11-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-15-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-16-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-17-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-18-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-19-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-22-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOCATION ON HOLD.

10-23-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-24-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION IS ON HOLD.

10-25-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION IS ON HOLD.

10-26-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-29-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-30-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-31-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

11-01-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

11-02-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

11-05-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHINGOUT LOCATION AND PIT.

11-06-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHING OUT LOCATION AND PIT.

11-07-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 ROCKED OUT.

11-08-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING - SHOOTING TODAY.

11-09-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHING OUT PIT.

11-12-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 WALKING IN PIT. LINE WEDNESDAY.

11-13-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LINE WEDNESDAY

11-14-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LINE TODAY

11-15-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LINE TODAY.

11-16-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

11-19-2007 Reported By MICKENZIE THACKER

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION/WO AIR RIG

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKY MOUNTAIN DRILLING SPUD A 20" HOLE ON 11/17/2007 @ l l:00 AM. SET 60' OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELS W/UDOGM &
MICHEAL LEE WlBLM OF THE SPUD ON 11/17/07 @ 10:30 AM.

01-03-2008 Reported By JERRY BARNES

DailyCosts: Drilling $200,416 Completion $0 Daily Total $200,416

Cum Costs: Drilling $238,416 Completion $0 Well Total $238,416

MD 2,665 TVD 2,665 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIGS AIR RIG #2 ON l1/21/2007. DRILLED 12-1/4" HOLE TO 2710' GL. ENCOUNTERED NO WATER.
RAN 61 JTS (2646.30') OF 9-5/8", 36.0#, J-55, ST&C CASING WITH DAVIS/LYNCH GUIDE SHOE AND FLOAT
COLLAR. 8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @
2665' KB. RAN 200' OF 1" PIPE DOWN BACKSIDE. RDMO AIR RIG.

MIRU PRO PETRO CEMENTING. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT VALVE
TO 1000 PSIG. PUMPED 170 BBLS FRESH WATER & 40 BBLS GELLED WATER FLUSH AHEAD OF CEMENT.
MIXED & PUMPED 250 SX (170 BBLS) OF PREMIUM LEAD CEMENT W/16% GEL, 10 #l SX GILSONITE, 3 #/ SX
GR-3, 3% SALT, & ¼ #l SX FLOCELE. MIXED LEAD CEMENT @ l1.0 PPG W/YIELD OF 3.82 CF/SX.

TAILED IN Wl200 SX (40.9 BBLS) OF PREMIUM CEMENT Wl2% CACL2 & ¼ #/ SX FLOCELE. MIXED CEMENT
@ 15.8 PPG W/YIELD OF l.15 CF/SX. DISPLACED CEMENT Wl201.1 BBLS FRESH WATER. BUMPED PLUG
W/l100# @ 6:29AM, 11/26/2007. CHECKED FLOAT, FLOAT HELD. SHUT-IN CASING VALVE. BROKE
CIRCULATION 15 BBLS INTO LEAD CEMENT. CIRCULATED 20 BBLS LEAD CEMENT TO PIT. CEMENT FELL
BACK @ SURFACE WHEN PLUG BUMPED.

TOP JOB # 1: PUMPED DOWN 200' OF 1" PIPE. MIXED & PUMPED 125 SX (25.6 BBLS) OF PREMIUM CEMENT
W/2% CACL2 & ¼ #l SX FLOCELE. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX. HOLE FILLED &
CIRCULATED APPROXIMATELY 2 BBLS LEAD CEMENT TO PIT. HOLE FELL BACK WHEN PUMPING
STOPPED. WOC 2 HRS.

TOP JOB # 2: MIXED & PUMPED 80 SX (16.3 BBLS) OF PREMIUM CEMENT W/2% CACL2, & ¼ #l SX FLOCELE.
MIXED CEMENT @ 15.8 PPG WlYIELD OF 1.15 CF/SX. HOLE FILLED & STOOD FULL. RDMO PRO PETRO
CEMENTERS.

PREPARED LOCATION FOR RUTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

MIRU GLENNS WIRELINE SERVICE. RAN IN HOLE WISTRAIGHT HOLE SURVEY. TAGGED CEMENT @2530'.
PICKED UP TO 2510' & TOOK SURVEY. 7 DEGREE. RAN SURVEY @ 800' - ½ DEGREE. RAN SURVEY @ 1200'-
l DEGREE. RAN SURVEY @ 1700'- 1 ½ DEGREE. RAN SURVEY @ 2200' - 4 DEGREE. RAN SURVEY @ 2400' -

'
½ DEGREE. RAN SURVEY @ 2510' AGAIN

- 7 DEGREE.

LESTER FARNSWORHT NOTIFIED JAMIE SPARGER W/BLM OF THE SURFACE CASING & CEMENT JOB ON
11/24/2007 @ 12:20 PM.
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

03-15-2008 Reported By DAN LINDSEY

DailyCosts: Drilling $22,331 Completion $0 Daily Total $22,331

Cum Costs: Drilling $260,747 Completion $0 Well Total $260,747

MD 2,665 TVD 2,665 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description

06:00 18:30 12.5 HELD SAFETY MEETING W/RIG CREWS & RIG MOVERS. MOVED RIG FROM EC 13-23, MOVE WAS
APPROXIMATELY 8.0 MILES. HAD GRADER LEVEL PAD AROUND WELL. SET RIG MATS & SUBSTRUCTURE.

OLD LOCATION ECW 13-23 CLEARED AND CLEANED.

NO ACCIDENTS.

15 MEN, 140 MAN-HOURS.

TRANSFERRED 5 JTS(200.84) 4.5" 11.6#N80 LTC CASING FROM ECW 13-23 TO ECW 44-5.

TRANSFERRED 1 MARKER JT(21.30') 4.5" l1.6# HCP-110 CASING FROM ECW 13-23 TO ECW 44-5.

TRANSFERRED 2110 GALS DIESEL FROM ECW 13-23 TO ECW 44-5.

NOTIFIED JAMIE SPARGER/BLM/VERNAL @ 1700 HRS 3/14/08 OF BOP TEST 3/15/08.

18:30 06:00 11.5 OPERATION SUSPENDED FOR NIGHT.

03-16-2008 Reported By DAN LINDSEY

DailyCosts: Drilling $47,506 Completion $0 Daily Total $47,506

Cum Costs: Drilling $308,253 Completion $0 Well Total $308,253

MD 2,665 TVD 2,665 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TESTING BOPE

Start End Hrs Activity Description

06:00 04:00 22.0 HELD SAFETY MEETING W/RIG CREWS& RIG MOVERS. SET EQUIPMENT W/TRUCKS & CRANE.
RELEASED TRUCKS @ 1300 HRS. RAISED DERRICK @ 1400 HRS. RURT.

15 MEN, 190 MAN-HOURS.

04:00 06:00 2.0 *********RIG ACCEFTED FOR DAYWORK @ 0400 HRS, 3/16/08***************

STARTED BOP TEST(KELLY & FLOOR VALVES, RAMS 250/5000 PSI).

DIESEL 6156 GALS. BOILER 10 HRS.

NO ACCIDENTS.

03-17-2008 Reported By DAN LINDSEY

DailyCosts: Drilling $57,896 Completion $0 Daily Total $57,896

Cum Costs: Drilling $362,494 Completion $0 Well Total $362,494

MD 3,571 TVD 3,571 Progress 906 Days 1 MW 8.6 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 3571'

Start End Hrs Activity Description

06:00 08:00 2.0 FINISHED TESTING BOPE(ALL RAMS, VALVES, & MANIFOLD 250/5000 PSI, HYDRIL 250/2500 PSI, CSG 1500
PSI). NO BLM WITNESS.

08:00 08:30 0.5 INSTALLED WEAR BUSHING.

08:30 09:30 1.0 RU CALIBER LD MACHINE. HELD SAFETY MEETING.
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

09:30 12:30 3.0 PU BHA & DP. TAGGED @ 2560.

12:30 13:00 0.5 RD CALIBER LD MACHINE.

13:00 14:30 1.5 TORQUED KELLY. INSTALLED ROTATING HEAD RUBBER & OILER.

14:30 15:00 0.5 SERVICED RIG. SET & FUNCTION COM.

15:00 17:00 2.0 DRILLED CEMENT & FLOAT EQUIP 2560 TO 2680, FELL OUT OF CMT @ 2680, RIH TO 2701.

17:00 18:00 1.0 PERFORMED EI.T. @ 2701 TO 11.0 PPG EMW(360 PSI).

18:00 18:30 0.5 INSTALLED DRIVE BUSHING.

18:30 21:30 3.0 DRILLED 2701 TO 2856(155' @ 51.7 FPH), WOB 8-12K, GPM 414, RPM 30-40/MOTOR 66, SPP 1050, NO FLARE.

21:30 22:00 0.5 SURVEY @ 2770, 1.0 DEGREE.

22:00 06:00 8.0 DRILLED 2856 TO 3571(715' @ 89.4 FPH), WOB 15-18K, GPM 424, RPM 40-45/MOTOR 69, SPP 800, 40-50'
FLARE. THIS A.M. MUD 9.1 PPG, VIS 32.

DIESEL 9234 GALS(HAULED 4500, USED 1422). BOILER 24 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, MORNING TOUR.

UNMANNED LOGGING UNIT 1 DAY ON LOCATION.

06:00 18.0 SPUD 7 7/8" HOLE @ 18:30 HRS, 3/16/08.

03-18-2008 Reported By DAN LINDSEY

DailyCosts: Drilling $39,628 Completion $0 Daily Total $39,628

Cum Costs: Drilling $402,122 Completion $0 Well Total $402,122

MD 6,103 TVD 6,103 Progress 2,532 Days 2 MW 9.5 Visc 33.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6103'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLED 3571 TO 4446(875' @ 145.8 FPH), WOB 15-18K, GPM 468, RPM 45-50/MOTOR 75, SPP l100, 40' FLARE.

12:00 12:30 0.5 SERVICED RIG. FUNCTION PIPE RAMS.

12:30 06:00 17.5 DRILLED 4446 TO 6103 (1657' @ 94.7 FPH), WOB 15-18K, GPM 468, RPM 45-50/MOTOR 75, SPP 1300, 20-30'
FLARE. THIS A.M. MUD 9.9 PPG, VIS 36.

DIESEL 8208 GALS(USED 1026). BOILER 19 HRS.

NO ACCIDENTS. FULL CREWS. 2 BOP DRILLS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 2 DAYS ON LOCATION.

03-19-2008 Reported By DAN LINDSEYlBRIAN DUTTON

DailyCosts: Drilling $134,548 Completion $0 Daily Total $134,548

Cum Costs: Drilling $536,671 Completion $0 Well Total $536,67I

MD 7,115 TVD 7,115 Progress 1,012 Days 3 MW 10.3 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7115'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLED 6103 TO 6540(437' @ 72.8 FPH), WOB 18-20K, GPM 468, RPM 50/MOTOR 75, SPP 1400, 30' FLARE.

12:00 12:30 0.5 SERVICED RIG. FUNCTION PIPE RAMS & ANNULAR.

12:30 06:00 17.5 DRILLED 6540 TO 7,115 (575' @ 32.8 FPH), WOB 15-20K, GPM 468, RPM 45-50/MOTOR 75, SPP 1550, 20-30'
FLARE. THIS A.M. MUD 10.8 PPG, VIS 36.

DIESEL 6954 GALS(USED 1254). BOILER 14 HRS.
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 3 DAYS ON LOCATION.

SAFETY MEETING TOPIC- WORKINGAROUND ELECTRICITY.

03-20-2008 Reported By DAN LINDSEYlBRIAN DUTTON

DailyCosts: Drilling $46,374 Completion $0 Daily Total $46,374

Cum Costs: Drilling $583,046 Completion $0 Well Total $583,046

MD 7,693 TVD 7,693 Progress 578 Days 4 MW 11.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7693'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILLED 7,115 TO 7,291 (176' @ 35.2 FPH), WOB 15-20K, GPM 418, RPM 45-50/MOTOR 67, SPP 2050, NO
FLARE. MUD 11.0 PPG, VIS 36.

11:00 11:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A.,FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

I1:30 06:00 18.5 DRILLED 7,291' TO 7,693' (402' @ 21.7 FPH), WOB 15-20K, GPM 407, RPM 45-50/MOTOR 65, SPP 1950, NO
FLARE. MUD 11.3+ PPG, VIS 40.

DIESEL 5472 GALS(USED 1482). BOILER 16 HRS.

NOACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 5 DAYS ON LOCATION.

SAFETY MEETING TOPIC- LOCK IT OUT AND TAG IT OUT PRIOR TO WORKING ON EQUIPMENT.

03-21-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $52,563 Completion $0 Daily Total $52,563

Cum Costs: Drilling $635,610 Completion $0 Well Total $635,610

MD 8,014 TVD 8,014 Progress 321 Days 5 MW 11.4 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8014'

Start End Hrs Activity Description

06:00 07:30 1.5 DRILLED 7,693' TO 7,727' (34' @ 22.6 FPH), WOB 15-20K, GPM 407, RPM 45-50/MOTOR 65, SPP 1950, NO
FLARE. MUD 11.3+ PPG, VIS 40.

07:30 08:00 0.5 DROP SURVEY DEPTH 7,643' MISS RUN.

08:00 12:00 4.0 TRIP OUT OF HOLE WITH BIT #1 @ 7,727'.

12:00 13:00 1.0 L/D ROLLER REAMERS,CHANGE OUT MUD MOTOR AND BIT.

13:00 17:00 4.0 TRIP IN HOLE WITH BIT #2, FILLING PIPE @2,683' AND 5,212'.

17:00 17:30 0.5 WASH/REAM F/7,678' TO 7,727'.

17:30 06:00 12.5 DRILLED 7,727' TO 8,014' (287' @ 22.9 FPH), WOB 15-20K, GPM 410, RPM 45-50/MOTOR 66, SPP 1850, NO
FLARE. MUD 11.5 PPG, VIS 37.

DIESEL 4218 GALS(USED 1254). BOILER 15 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN AND FIRST STAND OUT AND IN HOLE ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 6 DAYSON LOCATION.

SAFETY MEETING TOPIC- HEARING PROTECTION.

03-22-2008 Reported By BRIAN DUTTON
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

DailyCosts: Drilling $39,549 Completion $4,003 Daily Total $43,552

Cum Costs: Drilling $675,160 Completion $4,003 Well Total $679,163

MD 8,630 TVD 8,630 Progress 616 Days 6 MW 11.4 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8630'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLED 8,014' TO 8,211'(197' @ 35.8 FPH), WOB 15-20K, GPM 432, RPM 45-50/MOTOR 69, SPP 1850, NO
FLARE. MUD 11.4 PPG, VIS 37.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:30 06:00 17.5 DRILLED 8,211' TO 8,630' (419' @ 23.9 FPH), WOB 15-20K, GPM 417, RPM 45-50/MOTOR 67, SPP 1900, NO
FLARE. MUD 11.4+ PPG, VIS 36.

DIESEL 2736 GALS(USED 1482). BOILER 15 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 7 DAYS ON LOCATION.

SAFETY MEETING TOPIC- UNLOADING CASING.

03-23-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $67,866 Completion $0 Daily Total $67,866

Cum Costs: Drilling $738,550 Completion $4,003 Well Total $742,553

MD 8,685 TVD 8,685 Progress 55 Days 7 MW 11.4 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8,685'

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLED 8,630' TO 8,679' (49' @ 8.9 FPH), WOB 15-20K, GPM 417, RPM 45-50/MUTOR 67, SPP 1900, NO FLARE.
MUD l1.4+ PPG, VIS 36.

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 12:30 0.5 DROP SURVEY DEPTH 8,599' 2.0 DEGREES.
12:30 14:00 1.5 PUMP PILL, TRIP OUT OF HOLE WITH BIT #2 @ 8,679', TAG TIGHT SPOT @ 4,81l'.

14:00 17:00 3.0 WORK TIGHT HOLE F/ 4,811' TO 4,779'. PUMP PILL.

17:00 19:00 2.0 TRIP OUT OF HOLE WITH BIT #2.

19:00 20:00 1.0 CHANGE BIT AND MUD MOTOR.

20:00 22:00 2.0 TRIP IN HOLE WITH BIT #3, FILL PIPE @ 2,401'.

22:00 23:00 1.0 SLIP & CUT DRILLLINE.

23:00 03:30 4.5 TRIP IN HOLE WITH BIT #3, WASH AND REAM BRIDGES @ 4,600' TO 4,700'. 7,550' TO 7,650' AND 8,517' TO
8,577'.

03:30 05:00 1.5 WASHIREAM F/ 8,587' TO 8,679'. 30' OF FILL.

05:00 06:00 1.0 DRILLED 8,679' TO 8,685' (6' @ 10.0 FPH), WOB 15-20K, GPM 421, RPM 45-50/MOTOR 67, SPP 1900, NO FLARE.
MUD l1.8 PPG, VIS 36.

DIESEL 5700 GALS(USED 1036). BOILER 10 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN AND FIRST STAND OUT AND FIRST STAND IN HOLE ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 8 DAYS ON LOCATION.

SAFETY MEETING TOPIC- WORKING TIGHT HOLE.

03-24-2008 Reported By BRIAN DUTTON
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

DailyCosts: Drilling $30,358 Completion $0 Daily Total $30,358

Cum Costs: Drilling $768,908 Completion $4,003 Well Total $772,911

MD 9,090 TVD 9,090 Progress 405 Days 8 MW 11.1 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9090'

Start End Hrs Activity Description

06:00 08:30 2.5 DRILLED 8,685' TO 8,712'(27' @ 10.8 FPH), WOB 15-20K, GPM 421, RPM 45-50/MOTOR 67, SPP 1900, NO
FLARE. MUD 11.5 PPG, VIS 36.

08:30 09:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

09:00 06:00 21.0 DRILLED 8,712' TO 9,090' (378' @ 18.0 FPH), WOB 15-20K, GPM 428, RPM 45-50/MOTOR 68, SPP 2072, NO
FLARE. MUD 11.6 PPG, VIS 35.

DIESEL 4144 GALS(USED 1556). BOILER 12 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGINGUNIT 9 DAYS ON LOCATION.

SAFETY MEETING TOPIC- PINCH POINTS WHILE MAKING CONNECTIONS.

MORNING TOUR B.O.P. DRILL 85 SECONDS TO SECURE WELL.

03-25-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $48,290 Completion $0 Daily Total $48,290

Cum Costs: Drilling $817,198 Completion $4,003 Well Total $821,201

MD 9,228 TVD 9,228 Progress 138 Days 9 MW 11.6 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH & REAM TO BTM

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLED 9,090' TO 9,150' (60' @ 10.9 FPH), WOB 15-22K, GPM 414, RPM 45-50/MOTOR 66, SPP 2072, NO
FLARE. MUD 11.6 PPG, VIS 35.

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 21:00 9.0 DRILLED 9,150' TO 9,228' (78' @ 8.6 FPH), WOB 15-22K, GPM 414, RPM 45-50/MOTOR 66, SPP 2072, NO FLARE.
MUD 11.6 PPG, VIS 35.

21:00 21:30 0.5 PUMP PILL AND BLOW KELLY DRY.

21:30 01:00 3.5 TRIP OUT OF HOLE WITH BIT #3 @ 9,228'.

01:00 01:30 0.5 CHANGE OUT BITS.

01:30 04:00 2.5 TRIP IN HOLE WITH BIT #4, FILL PIPE @2,755 AND 5,903'..

04:00 06:00 2.0 WASH/REAM F/9150' TO 9,228', THIS A.M. MUD 11.6 PPG, VIS 36.

DIESEL 2,850 GALS(USED 1294). BOILER 12 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 10 DAYS ON LOCATION.

SAFETY MEETING TOPIC- CHANGING TONG DIES.

03-26-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $42,168 Completion $0 Daily Total $42,168

Cum Costs: Drilling $859,367 Completion $4,003 Well Total $863,370

MD 9,550 TVD 9,550 Progress 322 Days 10 MW 11.65 Visc 38.0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: T.D. AT 9550'/ LDDP

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLED 9,228' TO 9,368' (140' @ 23.3 FPH), WOB 10-22K, GPM 414, RPM 45-50/MOTOR 66, SPP 2258, NO
FLARE. MUD 11.7 PPG, VIS 36.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST
SUPER CHOKE AND HCR VALVE.

12:30 20:00 7.5 DRILLED 9,368' TO 9,550' (182' @ 24.5 FPH), WOB 10-22K, GPM 414, RPM 45-50/MOTOR 66, SPP 2327, NO
FLARE. MUD 11.7 PPG, VIS 36. REACED TD @ 20:00 HRS, 3/25/08.

20:00 21:30 1.5 CIRCULATED & CONDITIONED HOLE FOR SHORT TRIP. PUMPED PILL. FINAL MUD WT. 11.7 PPG, VIS 36.

21:30 22:30 1.0 SHORT TRIP 15 STANDS TO 8,116'.

22:30 00:00 1.5 CIRCULATED GAS OUT. RU WEATHERFORD LD MACHINE. HELD SAFETY MEETING.

00:00 06:00 6.0 LDDP.

DIESEL 3,306 GALS(USED 1344). BOILER 12 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 11 DAYS ON LOCATION.

SAFETY MEETING TOPIC- LDDP WITH L/D MACHINE.

03-27-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $41,699 Completion $151,885 Daily Total $193,584

Cum Costs: Drilling $901,066 Completion $155,888 Well Total $1,056,954

MD 9,550 TVD 9,550 Progress 0 Days 11 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT

Start End Hrs Activity Description

06:00 15:00 9.0 HELD SAFETY MEETING. RAN 4.5" 11.6# N-80 LTC CSG(FS, 1 JT, FC, 235 JTS & 3 MARKERS) & TAG JT. RAN
35 CENTRALIZERS(MIDDLE OF SHOE JT, TOP OF #2, EVERY 2ND JT TO 6806). TAGGED @ 9550. LD TAG JT &
PU LANDING JT WlFLUTED CSG HANGER. LANDED CSG @ 9550(FC @ 9527, MARKERS @ 7209 & 4456).

NOTIFIED JAMIE SPARGER/BLM/VERNAL @ 10:20 HRS 3/25/08 OF CSG & CMT JOB LEFT MESSAGE.

15:00 16:00 1.0 CIRCULATED GAS OUT. RD WEATHERFORD CSG CREW. RU SLB CEMENTER. HELD SAFETY MEETING.

16:00 19:00 3.0 CEMENTED CSGAS FOLLOWS: PUMPED 20 BBLS CHEM WASH, 20 BBLS FW SPACER, 385 SX 35:65 POZ G
(135.7 BBLS @ 12.5 PPG, 1.98 CFS) & 1530 SX 50/50 POZ G(351.5 BBLS @ 14.1 PPG, 1.29 CFS). DROPPED PLUG.
DISP W/147.7 BTW(LOST RETURNS 140.0 BBLS INTO DISPL.). FINAL LIFT PRESSURE 2450 PSI, BUMPED
PLUG TO 3400 PSI. BLED OFF, FLOATS HELD.

19:00 20:00 1.0 WOC. CLEANING MUD TANKS. RD SLB CEMENTER.

20:00 21:00 1.0 REMOVED LANDING JT. RAN CSG HANGER PACKOFF ON LANDING JT AND LOCKED IN POSITION.
TESTED HANGER TO 5000 PSI.

HAULED 1200 BBLS MUD TO STORAGE.

NO ACCIDENTS. FULL CREWS.

UNMANNED MUD LOGGING UNIT 12 DAYS ON LOCATION.

TRANSFERRED 3 JTS(119.84) 4.5" l1.6# N80 LTC CASING TO ECW 03-5.

TRANSFERRED 2850 GALS DIESEL TO ECW 03-5.
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

TRUCKS SCHEDULED FOR 0700 HRS 3/27/08. MOVE TO ECW 03-5 IS APPROXIMATELY .5 MILES.

21:00 06:00 9.0 RDRT AND PREPARE FOR TRUCKS. 5 MEN, 40 MAN-HOURS.

06:00 18.0 RIG RELEASED @22:00 HRS, 3/26/08.

CASING POINT COST $901,067

04-01-2008 Reported By SEARLE

DailyCosts: Drilling $0 Completion $44,566 Daily Total $44,566

Cum Costs: Drilling $901,066 Completion $200,454 Well Total $1,101,520

MD 9,550 TVD 9,550 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : PBTD : 9526.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RST/CBL/CCL/VDL/GR FROM PBTD TO 970'. EST CEMENT TOP @ 1240'.
RD SCHLUMBERGER.

04-12-2008 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,653 Daily Total $1,653

Cum Costs: Drilling $901,066 Completion $202,107 Well Total $1,103,173

MD 9,550 TVD 9,550 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : PBTD : 9526.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

04--22-2008 Reported By KERN

DailyCosts: Drilling $0 Completion $12,081 Daily Total $12,081

Cum Costs: Drilling $901,066 Completion $214,188 Well Total $1,115,254

MD 9,550 TVD 9,550 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9526.0 Perf : 8209'-9292' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 RU CUTTERS WIRELINE. PERFORATE LPR FROM 8983'-84', 8991'-92', 9005'-06', 9028'-29', 9062'-63',
9071'-71', 9153' -54', 9158'-59', 9205'-06', 921l'-12', 9260'-6l', 9291'-92' @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASINGW/ 165 GAL GYFTRON T-106, 4598 GAL YF116 PAD, 36847 GAL
YFl16ST+ Wl94300# 20/40 SAND @ 1-4 PPG. MTP 6473 PSIG. MTR 50.8 BPM. ATP 4938 PSIG. ATR 46.1 BPM. ISIP
3000 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 8950'. PERFORATE MPR FROM 8769'-7l', 8788'-90', 8815'-17', 8849'-50', 8860'-61',
8889'-90', 8900'-01', 8904'-05', 8931'-32' @ 3 SPF @ 120° PHASING.RDWL. RU SCHLUMBERGER, FRAC
DOWN CASING W/165 GAL GYPTRON T-106, 4166 GALYF116 PAD, 35083 GAL YF116ST+ Wl99400 20/40 SAND
@ 1-4 PPG. MTP 6387 PSIG. MTR 50.3 BPM. ATP 5236 PSIG. ATR 46.2 BPM. ISIP 3840 PSIG. RD
SCHLUMBERGER.

RUWL. SET 10K CFP AT 8740'. PERFORATE MPR FROM 8592'-93', 8597'-98', 8615'-16', 8639' -40', 8648'-49',
8666'-67', 8671'-72', 8678'-79', 8697'-99', 8723'-25' @ 3 SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER,
FRAC DOWN CASING W/165 GAL GYFTRON T-106, 4170 GAL YFl l6 PAD, 31638 GAL YF116ST+ Wl84700# 20/40
SAND @ 1-4 PPG. MTP 6750 PSIG. MTR 50.5 BPM. ATP 5783 PSIG. ATR 41.4 BPM. ISIP 5500 PSIG. RD
SCHLUMBERGER.
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

RUWL. SET 10K CFPAT 8555'. PERFORATE MPR FROM 837l'-72', 8377'-78', 8397'-98', 8404'-05', 8436'-37',
8446'-47', 8458'-59', 8465'-66', 8477'-78', 8497'-98', 8508'-09', 8533'-34' @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING Wl165 GAL GYPTRON T-106, 4594 GAL YF116 PAD, 47558 GAL
YF116ST+ W/151600#20/40 SAND @ 1-5 PPG. MTP 6363 PSIG. MTR 50.5 BPM. ATP 5188 PSIG. ATR 45.1 BPM.
ISIP 2780 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 8350'. PERFORATE MPR FROM 8209'-10', 8218'-19', 8229'-30', 8238'-39', 8245'-46',
8253' -54', 8267'-68', 8280'-81', 8295'-96', 8321'-22', 8326'-27', 8332' -33' @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING Wl165 GAL GYPTRON T-106, 4165 GALYFll6 PAD, 45774 GAL
YF116ST+ Wl136200#20/40 SAND @ 1-5 PPG. MTP 5291 PSIG. MTR 51.6 BPM. ATP 4369 PSIG. ATR 45.5 BPM.
ISIP 3400 PSIG. RD SCHLUMBERGER. SDFN.

04-23-2008 Reported By KERN

DailyCosts: Drilling $0 Completion $14,774 Daily Total $14,774

Cum Costs: Drilling $901,066 Completion $228,962 Well Total $1,130,028

MD 9,550 TVD 9,550 Progress 0 Days 15 MW 0.0 Visc 0.0

Formation : PBTD : 9526.0 Perf : 6263'-9292' PKR Depth : 0.0
MESAVERDE/WASATCH

Activity at Report Time: FRAC WASATCH

Start End Hrs Activity Description

06:00 06:00 24.0 RUWL SET 10K CFP AT 8180'. PERFORATE MPR FROM 7961'-62', 7975'-76', 7986'-87', 8031'-32', 8051'-52',
8059'-60', 8079'-80', 8088'-89', 8117'-18', 8138'-39', 8150'-51', 8164'-65' @ 3 SPF @ 120? PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING W/165 GAL GYPTRON T-106, 4579 GALYF116 PAD, 74906 GAL
YF116ST+ W/225900#20/40 SAND @ 1-5 PPG. MTP 5763 PSIG. MTR 50.5 BPM. ATP 4534 PSIG. ATR 47.5 BPM.
ISIP 3000 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 7850'. PERFORATE UPR FROM 7550'-51', 7564'-65', 7577'--78', 7586'-87', 7649'-50',
7655'-56', 7712'-13', 7738'-39', 7763'-64', 7778'-79', 7811'-12', 7818'-19' @ 3 SPF @ 120? PHASING.RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING W/165 GAL GYPTRON T-106, 4149 GAL YF116 PAD, 45575 GAL
YFl16ST+ W/135300#20/40 SAND @ 1-5 PPG. MTP 6101 PSIG. MTR 50.4 BPM. ATP 4439 PSIG. ATR 46.1 BPM.
ISIP 2500 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 7450'. PERFORATE NORTH HORN FROM 7157'-58', 7168'-69', 7192'-93', 7198'-99',
7221'-22', 7252'-54', 7260'-61', 7315'-16', 7384' -85', 7389'-90', 7415'-16' @ 3 SPF @ 120? PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING W/165 GAL GYPTRON T-106, 4133 GAL YF116 PAD, 40563 GAL
YFl16ST+ W/119800#20/40 SAND @ 1-5 PPG. MTP 5289 PSIG. MTR 51.8 BPM. ATP 4093 PSIG. ATR 46.7 BPM.
ISIP 2100 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 7135'. PERFORATE NORTH HORN FROM 6898'-99', 6952' -53', 6989'-90', 7015'-16',
7045'-46', 7052'-53', 7058'-59', 7065'-66', 7085'-86', 7100'-01', 7110'-11', 7116' -17' @ 3 SPF @ 120? PHASING.
RDWL. RU SCHLUMBERGER, FRAC DOWN CASING W/165 GAL GYPTRON T-106, 4139 GALYF116 PAD, 45575
GAL YF116ST+ W/135900#20/40 SAND @ 1-5 PPG. MTP 4791 PSIG. MTR 51.7 BPM. ATP 4050 PSIG. ATR 45.9
BPM. ISIP 2600 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 6870'. PERFORATE Ba FROM 6595'-96', 6604'-05', 6613'-14', 6630'-32', 6657'-58',
6690'-91', 6709'-10', 6762'-63', 6815'-16', 6846'-47', 6852'-53' @ 3 SPF @ 120? PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING WI4160 GAL YFll6 PAD, 36104 GALYF116ST+ W/105500#20/40 SAND
@ 1-5 PPG. MTP 5555 PSIG. MTR 51.9 BPM. ATP 4147 PSIG. ATR 47.9 BPM. ISIP 1980 PSIG. RD
SCHLUMBERGER.

RUWL. SET 6K CFP AT 6550'. PERFORATE Ba FROM 6263'-64', 630l'-02', 6319'-20', 6358'-59', 6412'-13',
6453' -54', 6480'-8l', 6493'-95', 6506'-07', 6528'-30'@ 3 SPF @ 120? PHASING. RDWL. RU SCHLUMBERGER,
FRAC DOWN CASING Wl3133 GAL YFl16 PAD, 33105 GAL YF116ST+ Wl82500#20/40 SAND @ 1-4 PPG. MTP
5973 PSIG. MTR 50.9 BPM. ATP 4088 PSIG. ATR 45.6 BPM. ISIP 1750 PSIG. RD SCHLUMBERGER. SDFN.
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

04-24-2008 Reported By KERN

DailyCosts: Drilling $0 Completion $480,059 Daily Total $480,059

Cum Costs: Drilling $901,066 Completion $709,021 Well Total $1,610,088

MD 9,550 TVD 9,550 Progress 0 Days 16 MW 0.0 Visc 0.0

Formation : PBTD : 9526.0 Perf : 5369'-9292' PKR Depth : 0.0
MESAVERDE/WASATCH

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 RUWL. SET 6K CFP AT 6220'. PERFORATE Ca FROM 5864'45', 5890'-91', 5903'-04', 5932'-33', 5986'-87',
6072'-73', 6108'-09', 6118'-19', 6143'-44', 6149'-50', 6188'-89', 6192'-93 @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING W/3116 GAL YFl16 PAD, 32468 GAL YFl16ST+ WI82600# 20/40 SAND
@ 1-4 PPG. MTP 5767 PSIG. MTR 50.9 BPM. ATP 3731 PSIG. ATR 46.5 BPM. ISIP 1750 PSIG. RD
SCHLUMBERGER.

RUWL SET 6K CFP AT 5775'. PERFORATE Ca FROM 5493'-94', 5527'-29', 5533'-35', 5540'-42', 5609'-10',
5673'-74', 5708'-09', 5756'-58' @ 3 SPF @ 120° PHASING.RDWL. RU SCHLUMBERGER, FRAC DOWN CASING
W/ 3120 GAL YF116 PAD, 32865 GAL YFll6ST+ Wl83600# 20/40 SAND @ 1-4 PPG. MTP 4023 PSIG. MTR 41 BPM.
ATP 3527 PSIG. ATR 37.8 BPM. ISIP 2300 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 5450'. PERFORATE Pp FROM 5369'-71', 5376'-78', 5381'-83', 5390'-92', 5397'-99',
5407'-08', 5416'-17' @ 3 SPF @ 120° PHASING.RDWL. RU SCHLUMBERGER, FRAC DOWN CASING Wl3118
GAL YF116 PAD, 28903 GAL YFl l6ST+ W/67000#20/40 SAND @ 1-4 PPG. MTP 3755 PSIG. MTR 41.2 BPM. ATP
3199 PSIG.ATR 36.5 BPM. ISIP 2450 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CBP AT 5252'. RDWL. SDFN.

04-25-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $11,737 Daily Total $11,737

Cum Costs: Drilling $901,066 Completion $720,758 Well Total $1,621,825

MD 9,550 TVD 9,550 Progress . 0 Days 17 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

07:00 19:00 12.0 MIRUSU. SICP 0 PSIG. ND TREE. NU BOP. RIH W/BIT & PUMPOFF ASSEMBLY. CLEANED OUT & DRILLED
OUT PLUGS @ 5252', 5450', 5775' & 6220'. POH TO 5250'. SDFN.

04-26-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $8,929 Daily Total $8,929

Cum Costs: Drilling $901,066 Completion $729,687 Well Total $1,630,754

MD 9,550 TVD 9,550 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

07:00 18:30 11.5 SITP O PSIG. SICP 600 PSIG. RIH. CLEANED OUT & DRILLED OUT PLUGS @ 6550', 6870', 7135', 7450', 7850' &
8180'. POH TO 5190'. SDFN.

04-27-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $65,793 Daily Total $65,793

Cum Costs: Drilling $901,066 Completion $795,480 Well Total $1,696,547
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

MD 9,550 TVD 9,550 Progress 0 Days 19 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 SITP 0 PSIG. SICP 700 PSIG. RIH. CLEANED OUT & DRILLED OUT PLUGS @ 8350', 8555', 8740' & 8950'. RIH
CLEANED OUT TO 9345'. LANDED TUBING @ 7868' KB. ND BOP. NU TREE. PUMPED OFF BIT & SUB.

FLOWED 11 HRS. 16/64" CHOKE. FTP 1400 PSIG. CP 1500 PSIG. 32 BFPH. RECOVERED 400 BLW. 16457 BLWTR.

TUBING DETAIL LENGTH

PUMPOFF BIT SUB 0.91'

l JT 2-3/8" 4.7# N-80 TBG 32.79'

XN NIPPLE 1.30'

239 JTS 2-3/8" 4.7# N-80 TBG 7814.47'

BELOW KB 19.00'

LANDED @ 7868.47' KB

04-28-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $2,540 Daily Total $2,540

Cum Costs: Drilling $901,066 Completion $798,020 Well Total $1,699,087

MD 9,550 TVD 9,550 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1400 PSIG. CP 1800 PSIG. 34 BFPH. RECOVERED 736 BLW. 15721 BLWTR.

04-29-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $28,230 Daily Total $28,230

Cum Costs: Drilling $901,066 Completion $826,250 Well Total $1,727,317

MD 9,550 TVD 9,550 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 RDMOSU.

FLOWED 24 HRS. 24/64" CHOKE. FTP 1300 PSIG. CP 1900 PSIG. 34 BFPH. RECOVERED 838 BLW. 14883 BLWTR.
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3st 00057) UNITED STATES FORM APPROVED
DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTSON WELLS UTUO1304
Do not use this form for proposals to drill or to re-enter an

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well 8. Well Name and No.

O Oil Well Gas Well O Other EAST CHAPITA44-05

2. Name of Operator Contact: MARY A. MAESTAS 9. API Well No.
EOG RESOURCES, INC E-Mail:mary_maestas@eogresources.com 43-047-38138

3a. Address 3b. Phone No. (includearea code) 10. Field and Pool, or Exploratory
600 17TH STREET SUITE 1000 N. Ph: 303-824-5526 NATURAL BUTTES/WASATCH/MV
DENVER, CO 80202

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) I1. Countyor Parish, and State

Sec 5 T9S R23E NESW 2175FSL 2108FWL UINTAHCOUNTY, UT
40.06368 N Lat, 109.35278 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Acidize O Deepen O Production (Start/Resume) O Water Shut-Off
0 Notice of Intent

0 Alter Casing O Fracture Treat 0 Reclamation O Well Integrity
0 Subsequent Report 0 Casing Repair O New Construction 0 Recomplete gg Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon 0 Temporarily Abandon Production Start-up

O Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally,give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

The referenced well was turned to sales on 4/29/2008. Please see the attached operations summary
report for drilling and completion operations performed on the subject well.

RECEIVED
MAYO7 2008

DIV.0FOlL,GAS&MINING

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #60118 verifie- by the BLM Well Information System

For EOG RESOURCES, INC, sent to the Vernal

Name(Printed/Typed) MARY A. MAESTAS Title REGULATORYASSISTANT

Signatu ron u,b Date 05/06/2008

THIS SPAUE FOR FEDERAL OR STATE OFFICE USE

Apgoved By
_ _ _ _ _ _ _ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C.Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitiousor fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



WELL CHRONOLOGY
REPORT

Report Generated On: 05-06-2008

Well Name ECW 044-05 Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-38138 Well Class COMP

County, State UINTAH, UT Spud Date 03-16-2008 Class Date

Tax Credit N TVD / MD 9,550/9,550 Property # 059256

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 4,889/ 4,870

Location Section 5, T9S, R23E, NESW, 2175 FSL & 2108 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 84.75

AFE No 304100 AFE Total 2,051,100 DHC / CWC 912,100/ 1,139,000

Rig Contr TRUE Rig Name TRUE #34 Start Date 05-23-2006 Release Date 03-26-2008

05-23-2006 Reported By SHARON WHITLOCK

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 WellTotal $0

MD 0 TVD 0 Progress 0 Days o MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATIONDATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

2175' FSL & 2108' FWL (NE/SW)

SECTION 5, T9S, R23E

UINTAH COUNTY, UTAH

LAT 40.063719, LONG 109.352100 (NAD 27)

TRUE #34

OBJECTIVE: 9500' TD, MESAVERDE

DW/GAS

EAST CHAPITA PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: U-01304

ELEVATION: 4872.0' NAT GL, 4870.4' PREP GL (DUE TO ROUNDINGTHE PREP IS 4870' GL), 4889' KB (19')

EOG BPO WI 100%, NRI 84.75%

09-14-2007 Reported By TERRY CSERE

DailyCosts: Drilling $38,000 Completion $0 Daily Total



Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 WellTotal $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 LOCATION STARTED.

09-17-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 CONSTRUCTINGDIVERSION DITCHES.

09-18-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 WellTotal $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR & DITCHES.

09-19-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR & DITCHES.

09-20-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress O Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR AND DITCHES.

09-21-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 0444)5 Field: CHAPITADEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTING DIVERSION RESERVOIR AND DITCHES.

09-24-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTINGDIVERSION RESERVOIR AND DITCHES

09-25-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTINGDIVERSION RESERVOIR AND DITCHES.

09-26-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CONSTRUCTINGDIVERSION RESERVOIR AND DITCHES. LOC ON HOLD.

09-27-2007 Reported By ED FORSMAN

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHES COMPELTE. LOC ON HOLD.

09-28-2007 Reported By BRYON TOLMAN

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHESCOMPELTE. LOC ON HOLD.

10-01-2007 Reported By BRYON TOLMAN

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHESCOMPELTE. LOC ON HOLD.

10-02-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHES COMPELTE. LOC ON HOLD.

10-03-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-04-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-05-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOCATION ON HOLD.

10-08-2007 Reported By TERRYCSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-09-2007 Reported By TERRYCSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling 538,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-10-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-11-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOC. ON HOLD.

10-15-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW044--05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOC.ON HOLD.

10-16-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-17-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : - PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-18-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-19-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC.ON HOLD.

10-22-2007 Reported By TE CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DlTCHES COMPLETE. LOCATION ON HOLD.

10-23-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILDLOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOCATION ON HOLD.

10-24-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOCATIONIS ON HOLD.

10-25-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0-0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOCATION IS ON HOLD.

10-26-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOCATION ON HOLD.

10-29-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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WellName: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

10-30-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOC.ON HOLD.

10-31-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOC. ON HOLD.

11-01-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHES COMPLETE. LOC. ON HOLD.

11-02-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DIVERSION DITCHESCOMPLETE. LOC. ON HOLD.

11-05-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Page



Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHINGOUT LOCATION AND PIT.

11-06-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 PUSHING OUT LOCATION AND PIT.

11-07-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKED OUT.

11-08-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 DRILLING - SHOOTINGTODAY.

11-09-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs Activity Description
06:00 06:00 24.0 PUSHINGOUT PIT.

11-12-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property:059256

Cum Costs: Drilling $38,000 Completion $0 WellTotal $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description
06:00 06:00 24.0 WALKING IN PIT. LINE WEDNESDAY.

11-13-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LINE WEDNESDAY.

11-14-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LINE TODAY

11-15-2007 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LINE TODAY.

11-16-2007 Reported By TERRY CSERE

Daily Costs: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

11-19-2007 Reported By MICKENZIE THACKER

DailyCosts: Drilling $0 Completion $0 Daily Total $0
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WellName: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Cum Costs: Drilling $38,000 Completion $0 Well Total $38,000

MD 60 TVD 60 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION/WO AIR RIG

Start End Hrs Activity Description

06:00 06:00 24.0 ROCKY MOUNTAIN DRILLING SPUD A 20" HOLE ON 11/17/2007 @ 11:00 AM. SET 60'OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. JERRY BARNES NOTIFIED CAROL DANIELSWlUDOGM &
MICHEAL LEE W/BLM OF THE SPUD ON l1/17/07 @ 10:30 AM.

01-03--2008 Reported By JERRY BARNES

DailyCosts: Drilling $200,416 Completion $0 Daily Total $200,416

Cum Costs: Drilling $238,416 Completion $0 Well Total $238,416

MD 2,665 TVD 2,665 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CRAIGS AIR RIG #2 ON 11/21/2007. DRILLED 12-1/4" HOLE TO 2710' GL. ENCOUNTERED NO WATER.
RAN 61 JTS (2646.30') OF 9-5/8", 36.0#,1-55, ST&C CASING WITH DAVIS/LYNCH GUIDE SHOE AND FLOAT
COLLAR. 8 CENTRALIZERS SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @
2665' KB. RAN 200' OF 1" PIPE DOWN BACKSIDE. RDMO AIR RIG.

MIRU PRO PETRO CEMENTING. HELD SAFETY MEETING. PRESSURE TESTED LINESAND CEMENT VALVE
TO 1000 PSIG. PUMPED 170 BBLS FRESH WATER & 40 BBLSGELLED WATER FLUSH AHEAD OF CEMENT.
MIXED & PUMPED 250 SX (170 BBLS) OF PREMIUM LEAD CEMENT W/16% GEL, 10 #l SX GILSONITE, 3 #/ SX
GR-3, 3% SALT, & ¼ #l SX FLOCELE. MIXED LEAD CEMENT @ l1.0 PPG W/YIELD OF 3.82 CF/SX.

TAILED IN W/200 SX (40.9 BBLS)OF PREMIUM CEMENT W/2% CACL2 & ¼ #l SX FLOCELE. MIXED CEMENT
@ 15.8PPGWlYIELD OF 1.15CF/SX. DISPLACEDCEMENTWl201.1BBLS FRESHWATER. BUMPEDPLUG
W/1100# @ 6:29 AM, 11/26/2007. CHECKED FLOAT, FLOAT HELD. SHUT-IN CASING VALVE. BROKE
CIRCULATION 15 BBLS INTO LEAD CEMENT. CIRCULATED 20 BBLS LEAD CEMENT TO PIT. CEMENT FELL
BACK @ SURFACE WHEN PLUG BUMPED.

TOP JOB # 1: PUMPED DOWN 200' OF 1" PIPE. MIXED & PUMPED 125 SX (25.6 BBLS)OF PREMIUMCEMENT
Wl2% CACL2 & ¼ #l SX FLOCELE. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX. HOLE FILLED &
CIRCULATED APPROXIMATELY 2 BBLS LEAD CEMENT TO PIT. HOLE FELL BACK WHEN PUMPING
STOPPED. WOC 2 HRS.

TOP JOB #2: MIXED & PUMPED 80 SX (16.3 BBLS)OF PREMIUM CEMENT Wl2% CACL2, & ¼ #/ SX FLOCELE.
MIXED CEMENT @ 15.8 PPGWlYIELD OF 1.15 CF/SX. HOLE FILLED & STOOD FULL. RDMO PRO PETRO
CEMENTERS.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVlTY.

MIRU GLENNS WIRELINE SERVICE. RAN IN HOLE WISTRAIGHT HOLE SURVEY. TAGGED CEMENT @ 2530'.
PICKED UP TO 2510' & TOOK SURVEY.7 DEGREE. RAN SURVEY @ 800'-½ DEGREE. RAN SURVEY @ 1200'-
1 DEGREE. RAN SURVEY @ 1700'- 1 ½ DEGREE. RAN SURVEY @ 2200'-4 DEGREE. RAN SURVEY @ 2400'-
½ DEGREE. RAN SURVEY @ 2510' AGAIN
-7 DEGREE.

LESTER FARNSWORHT NOTIFIED JAMIE SPARGER W/BLM OF THE SURFACE CASING& CEMENT JOB ON
I 1/24/2007 @ 12:20PM.
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Well Name: ECW 044-()5 Field: CHAPITADEEP Property: 059256

03-15-2008 Reported By DANLINDSEY

Daily Costs: Drilling $22,331 Completion $0 Daily Total $22,331

Cum Costs: Drilling $260,747 Completion $0 WellTotal $260,747

MD 2,665 TVD 2,665 Progress 0 Days O MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs Activity Description
06:00 18:30 12.5 HELD SAFETYMEETINGW/RIG CREWS& RIG MOVERS. MOVED RIG FROM EC 13-23, MOVE WAS

APPROXIMATELY 8.0 MILES. HAD GRADER LEVEL PAD AROUND WELL. SET RIG MATS & SUBSTRUCTURE.

OLD LOCATION ECW 13-23 CLEARED AND CLEANED.

NO ACCIDENTS.

15 MEN, 140 MAN-HOURS.

TRANSFERRED 5 JTS(200.84)4.5" 11.6#N80 LTC CASING FROM ECW 13-23 TO ECW 44-5.

TRANSFERRED l MARKER JT(21.30') 4.5" 11.6# HCP-110 CASING FROM ECW 13-23 TO ECW 44-5.

TRANSFERRED 2110 GALS DIESEL FROM ECW 13-23 TO ECW 44-5.

NOTIFIEDJAMIESPARGER/BLM/VERNAL @ 1700 HRS 3/14/08 OF BOP TEST 3/15/08.
18:30 06:00 11.5 OPERATION SUSPENDED FOR NIGHT.

03-16-2008 Reported By DAN LINDSEY

DailyCosts: Drilling $47,506 Completion $0 Daily Total $47,506

Cum Costs: Drilling $308,253 Completion $0 Well Total $308,253

MD 2,665 TVD 2,665 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TESTING BOPE

Start End Hrs Activity Description

06:00 04:00 22.0 HELD SAFETY MEETING W/RIG CREWS& RIG MOVERS. SET EQUIPMENT W/TRUCKS& CRANE.
RELEASED TRUCKS @ 1300 HRS. RAISED DERRICK @ 1400 HRS. RURT.

15 MEN, 190 MAN-HOURS.

04:00 06:00 2.0 *********RIG ACCEFl'ED FOR DAYWORK @ 0400 HRS, 3/16/08***************

STARTED BOP TEST(KELLY & FLOOR VALVES, RAMS 250/5000 PSI).

DIESEL 6156 GALS. BOILER 10 HRS.

NOACCIDENTS.

03--17-2008 Reported By DAN LINDSEY

DailyCosts: Drilling $57,896 Completion $0 Daily Total $57,896

Cum Costs: Drilling $362,494 Completion $0 Well Total $362,494

MD 3,571 TVD 3,571 Progress 906 Days 1 MW 8.6 Visc 27.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLINGAT 3571'

Start End Hrs Activity Description

06:00 08:00 2.0 FINISHED TESTING BOPE(ALL RAMS,VALVES,& MANIFOLD 250/5000 PSI, HYDRIL 250/2500PSI, CSG 1500
PSI). NO BLMWITNESS.

08:00 08:30 0.5 INSTALLED WEAR BUSHING.

08:30 09:30 1.0 RU CALIBER LD MACHINE. HELD SAFETY MEETING.
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

09:30 12:30 3.0 PU BHA & DP. TAGGED @2560.

12:30 13:00 0.5 RD CALIBER LD MACHINE.

13:00 14:30 1.5 TORQUED KELLY. INSTALLED ROTATING HEAD RUBBER & OILER.

14:30 15:00 0.5 SERVICED RIG. SET & FUNCTION COM.

15:00 17:00 2.0 DRILLED CEMENT & FLOAT EQUIP 2560 TO 2680, FELL OUT OF CMT @ 2680, RIH TO 2701.

17:00 18:00 1.0 PERFORMED F.I.T. @2701 TO 11.0 PPG EMW(360 PSI).

18:00 18:30 0.5 INSTALLED DRIVE BUSHING.

18:30 21:30 3.0 DRILLED 2701 TO 2856(155' @ 51.7 FPH), WOB 8-12K, GPM 414, RPM 30-40/MOTOR 66, SPP 1050, NO FLARE.

21:30 22:00 0.5 SURVEY @ 2770, 1.0 DEGREE.

22:00 06:00 8.0 DRILLED 2856 TO 3571(715' @ 89.4 FPH), WOB 15-18K, GPM 424, RPM 40-45/MOTOR 69, SPP 800, 40-50'
FLARE. THIS A.M. MUD 9.1 PPG, VIS 32.

DIESEL 9234 GALS(HAULED 4500, USED 1422). BOILER 24 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, MORNINGTOUR.

UNMANNED LOGGING UNIT 1 DAY ON LOCATION.

06:00 18.0 SPUD 7 7/8" HOLE @ 18:30 HRS, 3/16/08.

03-18-2008 Reported By DAN LlNDSEY

DailyCosts: Drilling $39,628 Completion $0 Daily Total $39,628

Cum Costs: Drilling $402,122 Completion $0 Well Total $402,122

MD 6,103 TVD 6,103 Progress 2,532 Days 2 MW 9.5 Visc 33.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6103'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLED 3571 TO 4446(875' @ 145.8 FPH), WOB 15-18K, GPM 468, RPM 45-50/MOTOR75, SPP 1100, 40' FLARE.

12:00 12:30 0.5 SERVICED RIG. FUNCTION PIPE RAMS.

12:30 06:00 17.5 DRILLED 4446 TO 6103 (1657' @94.7 FPH), WOB 15-18K, GPM 468, RPM 45-50/MOTOR 75, SPP 1300, 20-30'
FLARE. THIS A.M. MUD 9.9 PPG, VIS 36.

DIESEL 8208 GALS(USED 1026). BOILER 19 HRS.
NO ACCIDENTS. FULL CREWS. 2 BOP DRILLS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.
UNMANNED LOGGING UNIT 2 DAYS ON LOCATION.

() 19-2()()8 Reported By AN LINDSEY/BRIAN DUTTON

DailyCosts: Drilling $134,548 Completion $0 Daily Total $134,548

Cum Costs: Drilling $536,671 Completion $0 Well Total $536,671

MD 7,115 TVD 7,115 Progress 1,012 Days 3 MW 10.3 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7115'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLED 6103 TO 6540(437' @ 72.8 FPH), WOB 18-20K, GPM 468, RPM 50/MOTOR 75, SPP 1400, 30' FLARE.

12:00 12:30 0.5 SERVICED RIG. FUNCTION PIPE RAMS& ANNULAR.

12:30 06:00 17.5 DRILLED 6540 TO 7,115 (575' @ 32.8 FPH), WOB 15-20K, GPM 468, RPM 45-50/MOTOR 75, SPP 1550, 20-30'
FLARE. THISA.M. MUD 10.8PPG, VIS 36.

DIESEL 6954 GALS(USED 1254). BOILER 14 HRS.
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Well Name: ECW 044-05 Field: CHAPITADEEP Property: 059256

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.
UNMANNED LOGGINGUNIT 3 DAYSON LOCATION.

SAFETY MEETING TOPIC- WORKING AROUND ELECTRICITY.

03-20-2008 Reported By DAN UNDSEY/BRIAN DUTTON

DailyCosts: Drilling $46,374 Completion $0 Daily Total $46,374
Cum Costs: Drilling $583,046 Completion $0 Well Total $583,046

MD 7,693 TVD 7,693 Progress 578 Days 4 MW 11.0 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7693'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILLED 7,115 TO 7,291 (176' @ 35.2 FPH), WOB 15-20K, GPM 418, RPM 45-50/MOTOR 67, SPP2050, NO
FLARE. MUD 11.0 PPG,VIS 36.

11:00 11:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

11:30 06:00 18.5 DRILLED 7,291' TO 7,693' (402' @21.7 FPH), WOB 15-20K, GPM 407, RPM 45-50/MOTOR 65, SPP 1950, NO
FLARE. MUD 11.3+ PPG, VIS 40.

DIESEL 5472 GALS(USED 1482). BOILER 16 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGINGUNIT 5 DAYSON LOCATION.

SAFETY MEETING TOPIC- LOCK IT OUT AND TAGIT OUT PRIOR TO WORKINGON EQUIPMENT.

03-21-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $52,563 Completion ..
$0 Daily Total $52,563

Cum Costs: Drilling $635,610 Completion $0 Well Total $635,610

MD 8,014 TVD 8,014 Progress 321 Days 5 MW 11.4 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8014'

Start End Hrs Activity Description

06:00 07:30 1.5 DRILLED 7,693' TO 7,727' (34' @ 22.6 FPH), WOB 15-20K, GPM 407, RPM 45-50/MŒOR 65, SPP 1950, NO
FLARE. MUD 11.3+ PPG, VIS 40.

07:30 08:00 0.5 DROP SURVEY DEPTH 7,643' MISS RUN.

08:00 12:00 4.0 TRIP OUT OF HOLE WITH BIT #1 @ 7,727'.

12:00 13:00 1.0 L/D ROLLER REAMERS, CHANGE OUT MUD MOTOR AND BIT.

13:00 17:00 4.0 TRIP IN HOLE WITH BIT #2, FILLING PIPE @2,683' AND 5,212'.

17:00 17:30 0.5 WASHIREAM F/7,678' TO 7,727'.

17:30 06:00 12.5 DRILLED 7,727' TO 8,014' (287' @ 22.9 FPH), WOB 15-20K, GPM 410, RPM 45-50/MŒOR 66, SPP 1850, NO
FLARE. MUD 11.5 PPG, VIS 37.

DIESEL 4218 GALS(USED 1254). BOILER 15 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRSTCONN AND FIRST STANDOUT AND IN HOLE ON TOUR,ALL CREWS.

UNMANNED LOGGING UNIT 6 DAYSON LOCATION.

SAFETY MEETING TOPIC- HEARING PROTECTION.

03-22-2008 Reported By BR N UÅON
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

DailyCosts: Drilling $39,549 Completion $4,003 Daily Total $43,552 ,

Cum Costs: Drilling $675,160 Completion $4,003 Well Total $679,163

MD 8,630 TVD 8,630 Progress 616 Days 6 MW 11.4 Visc 40.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8630'

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLED 8,014' TO 8,211' (197' @ 35.8 FPH), WOB 15-20K, GPM 432, RPM 45-50/MOTOR 69, SPP 1850, NO
FLARE. MUD 11.4 PPG, VIS 37.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:30 06:00 17.5 DRILLED 8,21l' TO 8,630' (419' @ 23.9 FPH), WOB 15-20K, GPM 417, RPM 45-50/MOTOR 67, SPP 1900, NO
FLARE. MUD 11.4+ PPG, VIS 36.

DIESEL 2736 GALS(USED 1482). BOILER 15 HRS.

NOACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGINGUNIT 7 DAYSON LOCATION.

SAFETY MEETINGTOPIC- UNLOADING CASING.

03-23-2008 Reported By BRIAN DUTTON

Daily Costs: Drilling $67,866 Completion $0 Daily Total $67,866

Cum Costs: Drilling $738,550 Completion $4,003 Well Total $742,553

MD 8,685 TVD 8,685 Progress 55 Days 7 MW 11.4 Visc 36.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8,685'

Start End Hrs Activity Description
06:00 11:30 5.5 DRILLED 8,630' TO 8,679' (49' @ 8.9 FPH),WOB 15-20K, GPM 417, RPM 45-50/MOTOR 67, SPP 1900, NO FLARE.

MUD 11.4+ PPG, VIS 36.

11:30 12:00 0.5 SERVICE RIG, COMP, DRAWTOOL,T.B.A., FUNCTION TEST CROWN -O- MATICAND FUNCTIONTEST PIPE
RAMS.

12:00 12:30 0.5 DROP SURVEY DEPTH 8,599' 2.0 DEGREES.

12:30 14:00 1.5 PUMP PILL, TRIP OUT OF HOLE WITH BIT #2 @ 8,679', TAG TIGHT SPOT @ 4,811'.

14:00 17:00 3.0 WORK TIGHT HOLE F/ 4,811' TO 4,779'. PUMP PILL.

17:00 19:00 2.0 TRIP OUT OF HOLE WITH BIT #2.

19:00 20:00 1.0 CHANGE BIT AND MUD MOTOR.

20:00 22:00 2.0 TRIP IN HOLE WITH BIT #3, FILL PIPE @ 2,401'.

22:00 23:00 1.0 SLIP & CUT DRILL LINE.

23:00 03:30 4.5 TRIP IN HOLE WITH BIT #3, WASH AND REAM BRIDGES @4,600' TO 4,700'. 7,550' TO 7,650' AND 8,517' TO
8,577'.

03:30 05:00 1.5 WASH/REAM Fl 8,587'TO 8,679'. 30' OF FILL.

05:00 06:00 1.0 DRILLED 8,679' TO 8,685' (6' @ 10.0 FPH), WOB 15-20K, GPM 421, RPM 45-50/MOTOR 67, SPP 1900, NO FLARE.
MUD 11.8 PPG, VIS 36.

DIESEL 5700 GALS(USED 1036). BOILER 10 HRS.
NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN AND FIRST STAND OUT AND FIRST STAND IN HOLE ON TOUR, ALL CREWS.
UNMANNED LOGGINGUNIT 8 DAYS ON LOCATION.

SAFETY MEETINGTOPIC- WORKINGTIGHT HOLE.

03-24-2008 Reported By BRIAN DUTTON
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

DailyCosts: Drilling $30,358 Completion $0 Daily Total $30,358

Cum Costs: Drilling $768,908 Completion $4,003 Well Total $772,911

MD 9,090 TVD 9,090 Progress 405 Days 8 MW 11.1 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9090'

Start End Hrs Activity Description

06:00 08:30 2.5 DRILLED 8,685' TO 8,712'(27' @ 10.8 FPH),WOB 15-20K, GPM 421, RPM 45-50/MOTOR 67, SPP 1900, NO
FLARE. MUD 11.5 PPG, VIS 36.

08:30 09:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATIC AND FUNCTION TEST PIPE
RAMS.

09:00 06:00 21.0 DRILLED 8,712' TO 9,090' (378' @ 18.0 FPH), WOB 15-20K, GPM 428, RPM 45-50/MOTOR 68, SPP 2072, NO
FLARE. MUD 11.6 PPG, VIS 35.

DIESEL 4144 GALS(USED 1556). BOILER 12 HRS.

NO ACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 9 DAYSON LOCATION.

SAFETY MEETING TOPIC- PINCH POINTS WHILE MAKING CONNECTIONS.

MORNINGTOUR B.O.P. DRILL 85 SECONDSTO SECURE WELL.

03-25-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $48,290 Completion $0 Daily Total $48,290

Cum Costs: Drilling $817,198 Completion $4,003 Well Total $821,201

MD 9,228 TVD 9,228 Progress 138 Days 9 MW 11.6 Visc 35.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH & REAM TO BTM

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLED 9,090' TO 9,150' (60' @ 10.9 FPH),WOB 15-22K, GPM 414, RPM 45-50/MOTOR 66, SPP 2072, NO
FLARE. MUD 11.6 PPG, VIS 35.

11:30 12:00 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN-O- MATIC AND FUNCTION TEST PIPE
RAMS.

12:00 21:00 9.0 DRILLED 9,150' TO 9,228' (78' @ 8.6 FPH), WOB 15-22K, GPM 414, RPM 45-50/MUTOR 66, SPP 2072, NO FLARE.
MUD 11.6 PPG, VIS 35.

21:00 21:30 0.5 PUMP PILL AND BLOW KELLY DRY.

21:30 01:00 3.5 TRIP OUT OF HOLE WITH BIT #3 @ 9,228'.

01:00 01:30 0.5 CHANGE OUT BITS.

01:30 04:00 2.5 TRIP IN HOLE WITH BIT #4, FILL PIPE @2,755 AND 5,903'..

04:00 06:00 2.0 WASH/REAM F/9150' TO 9,228', THIS A.M. MUD 11.6 PPG, VIS 36.

DIESEL 2,850 GALS(USED 1294). BOILER 12 HRS.

NO ACCIDENTS. FULL CREWS.
FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 10 DAYS ON LOCATION.

SAFETY MEETING TOPIC- CHANGING TONG DIES.

03-26-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $42,168 Completion $0 Daily Total $42,168

Cum Costs: Drilling $859,367 Completion $4,003 Well Total $863,370

MD 9,550 TVD 9,550 Progress 322 Days 10 MW 11.65 Visc 38.0

Page



Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: T.D.AT9550' / LDDP

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLED 9,228' TO 9,368' (140' @ 23.3 FPH), WOB 10-22K, GPM 414, RPM 45-50/MOTOR 66, SPP 2258, NO
FLARE. MUD 11.7 PPG, VIS 36.

12:00 12:30 0.5 SERVICE RIG, COMP, DRAW TOOL, T.B.A., FUNCTION TEST CROWN -O- MATICAND FUNCTIONTEST
SUPER CHOKE AND HCR VALVE.

12:30 20:00 7.5 DRILLED 9,368' TO 9,550' (182' @ 24.5 FPH), WOB 10-22K, GPM 414, RPM 45-50/MOTOR 66, SPP 2327, NO
FLARE. MUD 11.7 PPG, VIS 36. REACED TD @ 20:00 HRS, 3/25/08.

20:00 21:30 1.5 CIRCULATED & CONDITIONED HOLE FOR SHORT TRIP. PUMPED PILL. FINAL MUD WT. 11.7 PPG, VIS 36.

21:30 22:30 1.0 SHORT TRIP 15 STANDS TO 8,116'.

22:30 00:00 1.5 CIRCULATED GAS OUT. RU WEATHERFORD LD MACHINE. HELD SAFETY MEETING.

00:00 06:00 6.0 LDDP.

DIESEL 3,306 GALS(USED 1344). BOILER 12 HRS.

NOACCIDENTS. FULL CREWS.

FUNCTION COM FIRST CONN ON TOUR, ALL CREWS.

UNMANNED LOGGING UNIT 11 DAYS ON LOCATION.

SAFETY MEETING TOPIC- LDDP WITH L/D MACHINE.

03-27-2008 Reported By BRIAN DUTTON

DailyCosts: Drilling $41,699 Completion $151,885 Daily Total $193,584

Cum Costs: Drilling $901,066 Completion $155,888 Well Total $1,056,954

MD 9,550 TVD 9,550 Progress 0 Days 11 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT

Start End Hrs Activity Description
06:00 15:00 9.0 HELD SAFETY MEETING. RAN 4.5" 11.6# N-80 LTC CSG(FS, 1 JT, FC, 235 JTS & 3 MARKERS) & TAG JT. RAN

35 CENTRALIZERS(MIDDLE OF SHOE JT, TOP OF #2, EVERY 2ND JT TO 6806). TAGGED @ 9550. LD TAGJT &
PU LANDINGJT WlFLUTEDCSG HANGER. LANDED CSG @9550(FC @ 9527, MARKERS@7209 & 4456).

NOTIFIED JAMIE SPARGER/BLM/VERNAL @ 10:20 HRS 3/25/08 OF CSG & CMT JOB LEFT MESSAGE.

15:00 16:00 1.0 CIRCULATED GAS OUT. RD WEATHERFORD CSG CREW. RU SLB CEMENTER. HELD SAFETY MEETING.

16:00 19:00 3.0 CEMENTED CSG AS FOLLOWS: PUMPED 20 BBLS CHEM WASH, 20 BBLS FW SPACER, 385 SX 35:65 POZ G
(135.7 BBLS @ 12.5 PPG, 1.98 CFS) & 1530 SX 50/50 POZ G(351.5 BBLS @ 14.1 PPG, 1.29 CFS). DROPPED PLUG.
DISP W/147.7 BTW(LOST RETURNS 140.0 BBLS INTO DISPL.). FINAL LIFT PRESSURE 2450 PSI, BUMPED
PLUG TO 3400 PSI. BLED OFF, FLOATS HELD.

19:00 20:00 1.0 WOC. CLEANING MUD TANKS. RD SLB CEMENTER.
20:00 21:00 1.0 REMOVED LANDING JT. RAN CSG HANGER PACKOFF ON LANDING JT AND LOCKED IN POSITION.

TESTED HANGER TO 5000 PSI.

HAULED 1200 BBLS MUD TO STORAGE.

NO ACCIDENTS. FULL CREWS.
UNMANNED MUD LOGGINGUNIT 12 DAYS ON LOCATION.

TRANSFERRED 3 JTS(119.84)4.5" 11.6#N80 LTCCASINGTO ECW03-5.

TRANSFERRED2850 GALS DIESELTO ECW 03-5.
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WellName: ECW 044-05 Field: CHAPITADEEP Property: 059256

TRUCKS SCHEDULED FOR 0700 HRS 3/27/08. MOVE TO ECW 03-5 IS APPROXIMATELY .5 MILES.

21:00 06:00 9.0 RDRTAND PREPAREFORTRUCKS. 5 MEN,40 MAN-HOURS.

06:00 18.0 RIG RELEASED @ 22:00 HRS, 3/26/08.

CASING POINT COST $901,067
04-01-2008 Reported By SEARLE

DailyCosts: Drilling $0 Completion $44,566 Daily Total $44,566

Cum Costs: Drilling $901,066 Completion $200,454 Well Total $1,101,520

MD 9,550 TVD 9,550 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : PBTD : 9526.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU SCHLUMBERGER. LOG WITH RSTICBL/CCL/VDL/GR FROM PBTD TO 970'. EST CEMENT TOP @ 1240'.
RD SCHLUMBERGER.

04-12-2008 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,653 Daily Total $1,653

Cum Costs: Drilling $901,066 Completion $202,107 Well Total $1,103,173

MD 9,550 TVD 9,550 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : PBTD : 9526.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

04-22-2008 Reported By KERN

DailyCosts: Drilling $0 Completion $12,081 Daily Total $12,081

Cum Costs: Drilling $901,066 Completion $214,188 Well Total $1,115,254

MD 9,550 TVD 9,550 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9526.0 Perf : 8209'-9292' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 RU CUTTERS WIRELINE. PERFORATE LPR FROM 8983'-84', 8991'-92', 9005'-06', 9028'-29', 9062'-63',
9071'-71', 9153'-54', 9158'-59', 9205'-06', 9211'-12', 9260'-61', 9291'-92' @ 3 SPF @ 120° PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING W/ 165 GAL GYPTRON T-106, 4598 GALYFl16 PAD, 36847 GAL
YF116ST+ Wl94300#20/40 SAND @ 1-4 PPG. MTP 6473 PSIG. MTR50.8 BPM. ATP 4938 PSIG. ATR 46.1 BPM. ISIP
3000 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 8950'. PERFORATE MPR FROM 8769'-7l', 8788'-90', 8815'-17', 8849'-50', 8860'-61',
8889'-90', 8900'-01', 8904'-05', 8931'-32' @ 3 SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER, FRAC
DOWN CASING W/165 GAL GYFYRON T-106, 4166 GAL YF116 PAD, 35083 GALYF116ST+ W/99400 20/40 SAND
@ 1-4 PPG. MTP 6387 PSIG. MTR 50.3 BPM. ATP 5236 PSIG. ATR 46.2 BPM. ISIP 3840 PSIG. RD
SCHLUMBERGER.

RUWL. SET 10K CFP AT 8740'. PERFORATE MPR FROM 8592'-93', 8597'-98', 8615'-16', 8639'-40', 8648'-49',
8666'-6T, 8671'-72', 8678' -79', 8697'-99', 8723'-25' @ 3 SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER,
FRAC DOWN CASING W/165 GAL GYPTRON T-106, 4170 GAL YF116 PAD, 31638 GALYF116ST+ W/84700#20/40
SAND @ 1-4 PPG. MTP 6750 PSIG. MTR 50.5 BPM. ATP 5783 PSIG.ATR 41.4 BPM. ISIP 5500 PSIG. RD
SCHLUMBERGER.
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

RUWL. SET 10K CFP AT 8555'. PERFORATE MPR FROM 8371'-72', 8377'-78', 8397'-98', 8404'-05', 8436'-37',
8446'47', 8458'-59', 8465'-66', 8477'-78', 8497'-98', 8508'-09', 8533'-34' @ 3 SPF @ 120°PHASING.RDWL.RU
SCHLUMBERGER, FRAC DOWN CASINGW/165 GAL GYPTRON T-106, 4594 GAL YF116 PAD, 47558 GAL
YF116ST+ W/151600#20/40 SAND @ 1-5 PPG. MTP 6363 PSIG. MTR 50.5 BPM. ATP 5188 PSIG.ATR 45.1 BPM.
ISIP 2780 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 8350'. PERFORATE MPR FROM 8209'-10', 8218'-19', 8229'-30', 8238'-39', 8245'--46',
8253'-54', 8267'-68', 8280'-81', 8295'-96', 8321'-22', 8326'-27', 8332'-33' @3 SPF @ 120° PHASING.RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING W/165 GAL GYPTRON T-106, 4165 GAL YF116 PAD, 45774 GAL
YF116ST+ W/136200#20/40 SAND @ 1-5 PPG. MTP 5291 PSIG. MTR 51.6 BPM. ATP 4369 PSIG. ATR 45.5 BPM.
ISIP 3400 PSIG. RD SCHLUMBERGER. SDFN.

04-23-2008 Reported By KERN

DailyCosts: Drilling $0 Completion $14,774 Daily Total $14,774

Cum Costs: Drilling $901,066 Completion $228,962 Well Total $1,130,028

MD 9,550 TVD 9,550 Progress 0 Days 15 MW 0.0 Visc 0.0

Formation : PBTD : 9526.0 Perf : 6263'-9292' PKR Depth : 0.0
MESAVERDE/WASATCH

Activity at Report Time: FRACWASATCH

Start End Hrs Activity Description

06:00 06:00 24.0 RUWL SET 10K CFP AT 8180'. PERFORKEE MPR FROM 7961'-62', 7975'-76', 7986'-8T, 8031'-32', 8051'-52',
8059'-60', 8079'-80', 8088'-89', 8117'-18', 8138'-39', 8150'-51', 8164'-65' @ 3 SPF @ 120? PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASING W/165 GAL GYFYRON T-106, 4579 GAL YF116 PAD, 74906 GAL
YF116ST+ W/225900#20/40 SAND @ 1-5 PPG. MTP 5763 PSIG. MTR 50.5 BPM. ATP 4534 PSIG. ATR 47.5 BPM.
ISIP 3000 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 7850'. PERFORATE UPR FROM 7550'-51', 7564'-65', 7577'-78', 7586'-87', 7649'-50',
7655'-56', 7712'-13', 7738'-39', 7763'-64', 7778'-79', 7811'-12', 7818'-19' @ 3 SPF @ 120? PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASINGWl165 GAL GYPTRON T-106, 4149 GAL YF116 PAD, 45575 GAL
YF116ST+ W/135300#20/40 SAND @ 1-5 PPG. MTP 6101 PSIG. MTR 50.4 BPM. ATP 4439 PSIG. ATR 46.1 BPM.
ISIP 2500 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 7450'. PERFORATE NORTH HORN FROM7157'-58', 7168'-69', 7192'-93', 7198'-99',
7221'-22', 7252'-54', 7260'-61', 7315'-16', 7384'-85', 7389'-90', 7415'-16' @ 3 SPF @ 120? PHASING.RDWL. RU
SCHLUMBERGER, FRAC DOWN CASINGWl165 GAL GYPTRON T-106, 4133 GALYF116 PAD, 40563 GAL
YF116ST+ W/l19800#20/40 SAND @ 1-5 PPG. MTP 5289 PSIG. MTR 51.8 BPM. ATP 4093 PSIG. ATR 46.7 BPM.
ISIP 2100 PSIG. RD SCHLUMBERGER.

RUWL. SET 10K CFP AT 7135'. PERFORATE NORTH HORN FROM 6898'-99', 6952'-53', 6989'-90', 7015'-16',
7045'-46', 7052'-53', 7058'-59', 7065'-66', 7085'-86', 7100'-01', 7110'-11', 7116'-17' @ 3 SPF @ 120? PHASING.
RDWL. RU SCHLUMBERGER, FRAC DOWN CASING W/165 GAL GYFYRON T-106, 4139 GAL YF116 PAD, 45575
GAL YF116ST+ Wl135900#20/40 SAND @ 1-5 PPG. MTP 4791 PSIG. MTR 51.7 BPM. ATP 4050 PSIG. ATR 45.9
BPM. ISIP 2600 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 6870'. PERFORATEBa FROM 6595'-96', 6604'-05', 6613'-14', 6630'-32', 6657'-58',
6690'-91', 6709'-10', 6762'-63', 6815'-16', 6846'-47', 6852'-53' @ 3 SPF @ 120? PHASING. RDWL. RU
SCHLUMBERGER, FRAC DOWN CASINGW/4160 GAL YFll6 PAD, 36104 GAL YFl16ST+ Wl105500#20/40 SAND
@ 1-5 PPG. MTP 5555 PSIG. MTR 51.9 BPM. ATP 4147 PSIG.ATR 47.9 BPM. ISIP 1980 PSIG. RD
SCHLUMBERGER.

RUWL. SET 6K CFP AT 6550'. PERFORATE Ba FROM 6263'-64', 6301'-02', 6319'-20', 6358'-59', 6412'-13',
6453'-54', 6480'-81', 6493'-95', 6506'-07', 6528'-30'@ 3 SPF @ 120? PHASING.RDWL. RU SCHLUMBERGER,
FRAC DOWN CASINGWl3133 GAL YFll6 PAD, 33105 GALYF116ST+ Wl82500#20/40 SAND @ 1-4 PPG. MTP
5973 PSIG. MTR 50.9 BPM.ATP 4088 PSIG.ATR 45.6 BPM. ISIP 1750 PSIG. RD SCHLUMBERGER. SDFN.
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WellName: ECW 044-05 Field: CHAPITA DEEP Property: 059256

04-24-2008 Reported By KERN

DailyCosts: Drilling $0 Completion $480,059 Daily Total $480,059

Cum Costs: Drilling $901,066 Completion $709,021 Well Total $1,610,088

MD 9,550 TVD 9,550 Progress O Days 16 MW 0.0 Visc 0.0

Formation : PBTD : 9526.0 Perf : 5369'-9292' PKR Depth : 0.0
MESAVERDE/WASATCH

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description
06:00 06:00 24.0 RUWL. SET 6K CFP AT 6220'. PERFORATE Ca FROM 5864'-65', 5890'-91', 5903'-04', 5932'-33', 5986'-87',

6072'-73', 6108'-09', 6118'-19', 6143'-44', 6149'-50', 6188'-89', 6192'-93 @ 3 SPF @ 120° PHASING.RDWL RU
SCHLUMBERGER, FRAC DOWN CASINGWl3116 GAL YF116 PAD, 32468GAL YFl16ST+ Wl82600#20/40 SAND
@ 1-4 PPG. MTP 5767 PSIG. MTR 50.9 BPM. ATP 3731 PSIG.ATR 46.5 BPM. ISIP 1750PSIG. RD
SCHLUMBERGER.

RUWL. SET 6K CFP AT 5775'. PERFORATE Ca FROM 5493'-94', 5527'-29', 5533'-35', 5540'-42', 5609'-10',
5673'-74', 5708'-4)9', 5756'-58' @ 3 SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER, FRAC DOWN CASING
W/ 3120 GALYF116 PAD, 32865 GAL YF116ST+ W/83600#20/40 SAND @ 1-4 PPG. MTP 4023 PSIG. MTR 41 BPM.
ATP 3527 PSIG. ATR 37.8 BPM. ISIP 2300 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CFP AT 5450'. PERFORATE Pp FROM 5369'-71', 5376'-78', 5381'-83', 5390'-92', 5397'-99',
5407'-08', 5416'-17' @ 3 SPF @ 120° PHASING. RDWL. RU SCHLUMBERGER, FRAC DOWN CASING W/3118
GAL YF116 PAD, 28903 GAL YF116ST+ Wl67000# 20/40 SAND @ 1-4 PPG. MTP 3755 PSIG. MTR 41.2 BPM. ATP
3199 PSIG. ATR 36.5 BPM. ISIP 2450 PSIG. RD SCHLUMBERGER.

RUWL. SET 6K CBP AT 5252'. RDWL. SDFN.

04-25-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $11,737 Daily Total $11,737

Cum Costs: Drilling $901,066 Completion $720,758 Well Total $1,621,825

MD 9,550 TVD 9,550 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description

07:00 19:00 12.0 MIRUSU. SICP 0 PSIG. ND TREE. NU BOP. RIH WlBIT & PUMPOFF ASSEMBLY. CLEANED OUT & DRILLED
OUT PLUGS @ 5252', 5450', 5775' & 6220'. POH TO 5250'. SDFN.

04-26-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $8,929 Daily Total $8,929

Cum Costs: Drilling $901,066 Completion $729,687 Well Total $1,630,754

MD 9,550 TVD 9,550 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: CLEAN OUT AFTER FRAC

Start End Hrs Activity Description
07:00 18:30 11.5 SITP OPSIG. SICP 600 PSIG. RIH. CLEANED OUT & DRILLED OUT PLUGS @ 6550', 6870', 7135', 7450', 7850' &

8180'. POH TO 5190'. SDFN.

04-27-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $65,793 Daily Total $65,793

Cum Costs: Drilling $901,066 Completion $795,480 Well Total $1,696,547
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

MD 9,550 TVD 9,550 Progress 0 Days 19 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 SITP 0 PSIG. SICP 700 PSIG. RIH. CLEANED OUT & DRILLED OUT PLUGS @ 8350', 8555', 8740' & 8950'. RIH
.

CLEANED OUT TO 9345'. LANDED TUBING Ce7868' KB. ND BOP. NU TREE. PUMPED OFF BIT & SUB,

FLOWED 11 HRS. 16/64" CHOKE. FTP 1400 PSIG. CP 1500 PSIG. 32 BFPH. RECOVERED 400 BLW. 16457BLWTR.

TUBING DETAIL LENGTH

PUMPOFF BIT SUB 0.91'

1 JT 2-3/8" 4.7# N-80 TBG 32.79'

XN NIPPLE 1.30'

239 JTS 2-3/8" 4.7# N-80 TBG 7814.47'

BELOW KB 19.00'

LANDED @ 7868.47' KB

04-28-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $2,540 Daily Total $2,540

Cum Costs: Drilling $901,066 Completion $798,020 Well Total $1,699,087

MD 9,550 TVD 9,550 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Actívity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1400 PSIG. CP 1800 PSIG. 34 BFPH. RECOVERED 736 BLW. 15721 BLWTR.

04 29-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $28,230 Daily Total $28,230

Cum Costs: Drilling $901,066 Completion $826,250 Well Total $1,727,317

MD 9,550 TVD 9,550 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 RDMOSU.

FLOWED 24 HRS. 24/64" CHOKE. FTP 1300 PSIG. CP 1900 PSIG. 34 BFPH. RECOVERED 838 BLW. 14883 BLWTR.

04-30-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $3,030 Daily Total $3,030

Cum Costs: Drilling $901,066 Completion $829,280 Well Total $1,730,347

MD 9,550 TVD 9,550 Progress 0 Days 22 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1200 PSIG. CP 2200 PSIG. 32 BFPH. RECOVERED 804 BLW. 14079 BLWTR.

05-01-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $3,030 Daily Total $3,030

Cum Costs: Drilling $901,066 Completion $832,310 Well Total $1,733,377

MD 9,550 TVD 9,550 Progress 0 Days 23 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST-INITIAL PRODUCTION-FIRST CONDENSATE SALES

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1050 PSIG. CP2100 PSIG. 48 BFPH. RECOVERED 1176 BLW. 12903
BLWTR.

CONDENSATE TO SALES4/29/08.

05-·-02-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $2,530 Daily Total $2,530

Cum Costs: Drilling $901,066 Completion $834,840 Well Total $1,735,907

MD 9,550 TVD 9,550
, Progress 0 Days 24 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1000 PSIG. CP 2050 PSIG. 44 BFPH. RECOVERED 1100 BLW. I1803
BLWTR.

05-03-2008 Reported By HANSEN

Daily Costs: Drilling $0 Completion $3,230 Daily Total $3,230

Cum Costs: Drilling $901,066 Completion $838,070 WellTotal $1,739,137

MD 9,550 TVD 9,550 Progress 0 Days 25 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1000 PSIG. CP 2050 PSIG. 34 BFPH. RECOVERED 834 BLW. 10969 BLWTR.

05-04-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $5,989 Daily Total $5,989

Cum Costs: Drilling $901,066 Completion $844,059 Well Total $1,745,126

MD 9,550 TVD 9,550 Progress 0 Days 26 MW 0.0 Visc 0.0

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1000 PSIG. CP 1900 PSIG. 34 BFPH. RECOVERED 836 BLW. 10133 BLWTR.

05-05-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $2,630 Daily Total $2,630

Cum Costs: Drilling $901,066 Completion $846,689 Well Total $1,747,756

MD 9,550 TVD 9,550 Progress 0 Days 27 MW 0.0 Visc 0.0
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Well Name: ECW 044-05 Field: CHAPITA DEEP Property: 059256

Formation : MESA VERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1000PSIG. CP 1850 PSIG. 28 BFPH. RECOVERED 768 BLW.9365 BLWTR.

05-06-2008 Reported By HANSEN

DailyCosts: Drilling $0 Completion $3,189 Daily Total $3,189

Cum Costs: Drilling $901,066 Completion $849,878 Well Total $1,750,945

MD 9,550 TVD 9,550 Progress 0 Days 28 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9526.0 Perf : 5369-9292 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64" CHOKE. FTP 1000 PSIG. CP 1775 PSIG. 20 BFPH. RECOVERED 614 BLW. 8751 BLWTR.
SWI @ 6:00 AM. WO FACILITIES.

FINAL COMPLETION DATE: 5/5/08
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Form3160-4 UNITED STATES FORM APPROVED
(August 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. Lease Serial No.
UTUO1304

la. Type of Well O Oil Well Gas Well O Dry 0 Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion New Well O Work Over O Deepen O Plug Back O Diff. Resvr.

Other 7. Unit or CA Agreement Name and No.

2. Name of Operator Contact: MARYA. MAESTAS 8. Lease Name and Well No.
EOG RESOURCES, INC. E-Mail: mary_maestas@eogresources.com EAST CHAPITA44-05

3. Address 600 17TH STREET SUITE 1000N 3a. Phone No. (include area code) 9. API Well No.
DENVER, CO 80202 Ph: 303-824-5526 43-047-38138

4. Location of Well (Report location clearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURAL BUTTES/WASATCH/MV

At surface NESW 2175FSL 2108FWL 40.06368 N Lat, 109.35278 W Lon 11. Sec., T., R., M., or Block and Survey
At top prod interval reported below NESW 2175FSL 2108FWL 40.06368 N Lat, 109.35278 W Lon or Area Sec 5 T9S R23E Mer SLB

12. County or Parish 13. State
At total depth NESW 2175FSL 2108FWL 40.06368 N Lat, 109.35278 W Lon UINTAH UT

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
11/17/2007 03/25/2008 OD & A B Ready to Prod. 4872 GL

04/29/2008
18. Total Depth: MD 9550 19. Plug Back T.D.: MD 9526 20. De¡ th Bridge Plug Set: MD

TVD TVD TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submitanalysis)

RST/CBL/CCL/VDL/GR Was DST run? No O Yes (Submit analysis)
Directional Survey? No O Yes (Submit analysis)

23. Casing and Liner Record (Report all strings set in well)

Hole Size Size/Grade Wt. (#/ft.) Top Bottom Stage Cementer No. of Sks. & Slurry Vol.
Cement Top* Amount Pulled

(MD) (MD) Depth Type of Cement (BBL)

12.250 9.625 J-55 36.0 0 2665 655
7.875 4.500 N-80 11.6 0 9550 1915

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375| 7868|

25. Producing Intervals 26. Perforation Record -

Formation Top Bottom Perforated Interval Size No. Holes Perf. Status
A)WASATCH/MESAVERDE 5369 9292 8983 TO 9292 3
B) 8769 TO 8932 3

C) 8592 TO 8725 3
D) 8371 TO 8534 3
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
8983 TO 9292 41,610 GALS GELLEDWATER & 94,300#20/40 SAND

8769 TO 8932 39,414 GALS GELLEDWATER & 99,400#20/40 SAND

8592 TO 8725 35,973 GALS GELLED WATER & 84,700#20/40 SAND

8371 TO 8534 52,317 GALS GELLEDWATER & 151,600#20/40 SAND
28. Production -Interval A

Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

28a. Production - Interval B
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status

e Instructio s and spaces r additi on everse

siMCF BBL Ratio

RECE iVED
ELECTRONIC SUBMISSION #60489 VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED **

M OFOiL,GAS&



28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
UNKNOWN

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

Top
Formation Top Bottom Descriptions, Contents, etc. Name

Meas. Depth
WASATCH/MESAVERDE 5369 9292 GREEN RIVER 2004

MAHOGANY 2611
UTELANDBUTTE 4759
WASATCH 4894
CHAPITAWELLS 5493
BUCK CANYON 6158
PRICE RIVER 7278
MIDDLEPRICE RIVER 8029

32. Additional remarks (include 3lugging procedure):
Please see the attached sleet for detailed perforation and additional formation marker
information.

The IP date shown is for condensate sales only. The facilities for gas production are not
installed yet. As soon as gas production is turnedon, production information will be
provided.

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey

5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records (see attached instructions):

Electronic Submission #60489 Verified by the BLM Well Information System.
For EOG RESOURCES, INC., sent to the Vernal

iag ae(plea AnicMAESm itle REGULATORY ASSISTANT

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



East Chapita 44-05- ADDITIONAL REMARKS (CONTINUED):

26. PERFORATION RECORD
8209-8333 3/spf
7961-8165 3/spf
7550-7819 3/spf
7157-7416 3/spf
6898-7117 3/spf
6595-6853 3/spf
6263-6530 3/spf
5864-6193 3/spf
5493-5758 3/spf
5369-5417 3/spf
27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
8209-8333 50,104 GALS GELLED WATER & 136,200#20/40 SAND
7961-8165 79,650 GALS GELLEDWATER & 225,900#20/40 SAND
7550-7819 49,889 GALS GELLEDWATER & 135,300#20/40 SAND
7157-7416 44,861 GALS GELLEDWATER & 119,800#20/40 SAND
6898-7117 49,879 GALS GELLED WATER & 135,900#20/40 SAND
6595-6853 40,264 GALS GELLED WATER & 105,500#20/40 SAND
6263-6530 36,238 GALS GELLED WATER & 82,500#20/40 SAND
5864-6193 35,584 GALS GELLED WATER & 82,600#20/40 SAND
5493-5758 35,985 GALS GELLED WATER & 83,600#20/40 SAND
5369-5417 32,021 GALS GELLED WATER & 67,000#20/40 SAND

Perforated the Lower Price River from 8983-84', 8991-92', 9005-06', 9028-29', 9062-
63', 9071-72', 9153-54', 9158-59', 9205-06', 9211-12', 9260-61' & 9291-92' w/ 3 spf.

Perforated the Middle Price River from 8769-71', 8788-90', 8815-17', 8849-50', 8860-
61', 8889-90', 8900-01', 8904-05' & 8931-32' w/ 3 spf.

Perforated the Middle Price River from 8592-93', 8597-98', 8615-16', 8639-40', 8648-
49', 8666-67', 8671-72', 8678-79', 8697-99' & 8723-25' w/ 3 spf.

Perforated the Middle Price River from 8371-72', 8377-78', 8397-98', 8404-05', 8436-
3T, 8446-47', 8458-59', 8465-66', 8477-78', 8497-98', 8508-09' & 8533-34' w/ 3 spf.

Perforated the Middle Price River from 8209-10', 8218-19', 8229-30', 8238-39', 8245-
46', 8253-54', 8267-68', 8280-81', 8295-96', 8321-22', 8326-27' & 8332-33' w/ 3 spf.

Perforated the Middle Price River from 7961-62', 7975-76', 7986-8T, 8031-32', 8051-
52', 8059-60', 8079-80', 8088-89', 8117-18', 8138-39', 8150-51' & 8164-65' w/ 3



Perforated the Upper Price River from 7550-51', 7564-65', 7577-78', 7586-87', 7649-
50', 7655-56', 7712-13', 7738-39', 7763-64', 7778-79', 7811-12' &7818-19' w/ 3 spf.

Perforated the North Horn from 7157-58', 7168-69', 7192-93', 7198-99', 7221-22', 7252-

54', 7260-61', 7315-16', 7384-85', 7389-90' & 7415-16' w/ 3 spf.

Perforated the North Horn from 6898-99', 6952-53', 6989-90', 7015-16', 7045-46', 7052-
53', 7058-59', 7065-66', 7085-86', 7100-01', 7110-11' & 7116-17' w/ 3 spf.

Perforated the Ba from 6595-96', 6604-05', 6613-14', 6630-32', 6657-58', 6690-91',
6709-10', 6762-63', 6815-16', 6846-47' & 6852-53' w/ 3 spf.

Perforated the Ba from 6263-64', 6301-02', 6319-20', 6358-59', 6412-13', 6453-54',
6480-81', 6493-95', 6506-07' & 6528-30' w/ 3 spf.

Perforated the Ca from 5864-65', 5890-91', 5903-04', 5932-33', 5986-87', 6072-73',
6108-09', 6118-19', 6143-44', 6149-50', 6188-89' & 6192-93' w/ 3 spf.

Perforated the Ca from 5493-94', 5527-29', 5533-35', 5540-42', 5609-10', 5673-74',
5708-09' & 5756-58' w/ 3 spf.

Perforated the Pp from 5369-71', 5376-78', 5381-83', 5390-92', 5397-99', 5407-08' &
5416-17' w/ 3 spf.

52. FORMATION (LOG) MARKERS
Lower Price River 8820
Sego



STATE OF UTAH FORM 7
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING

REPORT OF WATER ENCOUNTERED DURING DRILLING

Well name and number: ECW 44-05

API number: 4304738138

Well Location: QQ NESW Section 5 Township 9S Range 23E County UINTAH

Well operator: EOG

Address: 1060 E HWY 40

city VERNAL state UT zip 84078 Phone: (435) 781-9111

Drillingcontractor: CRAIGS ROUSTABOUT SERVICE

Address: PO BOX 41

city JENSEN state UT ¿¡p 84035 Phone: (435) 781-1366

Water encountered (attach additional pages as needed):

DEPTH VOLUME QUALITY
FROM TO (FLOW RATE OR HEAD) (FRESH OR SALTY)

NO WATER

Formation tops: 1 2 3
(Top to Bottom)

4 5 6

7 8 9

10 11 12

Ifan analysis has been made of the water encountered, please attach a copy of the report to this form.

I hereby certify that this report is true and complete to the best of my knowledge.

NAME(PLEASE PRINT) Mary A. Maestas .

SIGNATURE

TE Reg8ulatoryAssistant
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200057) UNITED STATES FORM APPROVED
DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU01304
Do not use this form for proposals to dri/I or to re-enter an

abandoned we/I, Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well 8. Well Name and No.
EAST CHAPITA44-05

0 Oil Well Gas Well O Other
2. Name of Operator Contact: MARY A. MAESTAS 9. API Well No.

EOG RESOURCES, INC E-Mail: mary_maestas@eogresources.com 43-047-38138

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
600 17TH STREET SUITE 1000 N. Ph: 303-824-5526 NATURALBUTTES/WASATCH/MV
DENVER, CO 80202

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 11. County or Parish, and State

Sec 5 T9S R23E NESW 2175FSL 2108FWL UINTAHCOUNTY, UT
40.06368 N Lat, 109.35278 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Notice of Intent 0 Acidize O Deepen O Production (Start/Resume) O Water Shut-Off

0 Alter Casing 0 Fracture Treat 0 Reclamation 0 Well Integrity
gSubsequent Report O Casing Repair O New Construction O Recomplete B Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon O Temporarily Abandon

0 Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.)

The completion report for the referenced well was submitted without production information due to
the gas production not being online at the timethe report was submitted. Below is the production
information for the subject well.

Test date: 6/15/2008
Hours Tested: 24
Oil BBL: 135
Gas MCF: 718
Water BBL:260
Choke Size: 14/64"
Tbg. Press: 1450
Csg. Press: 2400

14. I hereby certify that the foregoing is true and correct.
Electronic Submission #61437 verifie by the BLM Well Information System

For EOG RESOURCES, INC, sent to the Vernal

Name(Printed/Typed) MARY A. MAESTAS Title REGULATORY ASSISTANT

Signat tron ub Date 07/15/2008

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved By
_ _ _ _ _ _ _

Title Date

Conditionsof approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department e United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBM Eg gg

DIV,OFOlt,GAS&



3160-5
(August 2007) UNITED STATES FORM APPROVED

DEPARTMENT OF THE INTERIOR OMB NO. 1004-0135

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTUO1304
Do not use this form for proposals to drill or to re-enter an

abandoned well. Use form 3160-3 (APD) for such proposals. 6. If Indian, Allottee or Tribe Name

SUBMIT IN TRIPLICATE - Other instructions on reverse side. 7. If Unit or CA/Agreement, Name and/or No.

1. Type of Well 8. Well Name and No.

O Oil Well §§ Gas Well O Other
EAST CHAPITA 44-05

2. Name of Operator Contact: MICKENZIE THACKER 9. API Well No.
EOG RESOURCES, INC. E-Mail: MICKENZIE THACKER@EOGRESOURCES.COM 43-047-38138

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 E. HWY 40 Ph: 453-781-9145 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Footage, Sec.. E, R., M, or Survev Description) I l. County or Parish, and State

Sec 5 T9S R23E NESW 2175FSL 2108FWL UINTAH COUNTY, UT
40.06368 N Lat, 109.35278 W Lon

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

O Notice of Intent 0 Acidize O Deepen O Production (Start/Resume) O Water Shut-Off

0 Alter Casing O Fracture Treat QgReclamation O Well Integrity
§§Subsequent Report O Casing Repair O New Construction O Recomplete O Other

0 Final Abandonment Notice O Change Plans O Plug and Abandon 0 Temporarily Abandon

0 Convert to Injection 0 Plug Back O Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof.
If the proposal is to deepen directionally or recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BlA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
detennined that the site is ready for final inspection.)

All material, debris, trash, and junk was removed from the location. The reserve pit was reclaimed.
Stockpiled topsoil was spread over the pit area and broadcast seeded with the prescribed seed
mixture. The seeded area was then walked down with a cat. Interim reclamation was completed on
11/17/2008.

14. I hereby certify that the foregoing is trie and correct.
Electronic Submission #66324 verified by the BLMWell Information System

For EOG RESOURCES, INC., sent to the Vernal

Name(Printed/Typed) MICKENZIE THACKER Title OPERATIONS CLERK

Signature u Date 01/14/2009

THIS S E FOR FEDERAL OR STATE OFFICE USE

Apgoved By
_ _ _ _ _ _ _ _

Title Date

Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon. Office

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency ofthe United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED **

RECEIVED 3

,
JAN2 O
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